Corona del Mar Transmission Main

What
- New Water Transmission Line
- 5,100 Feet

Why
- Improve supply pressure
- Increase fire flows
- Backup pipeline
- Provides an extra emergency water line in case the primary line were to be damaged
- Improve operation and service reliability

Budget
- $4.4 million

Time
- 1.5 years

CONSTRUCTION COMPLETED TO DATE

PHASE 1
July through September 2013 and May 2014

PHASE 2
September through December 2013 and March through April 2014

PHASE 3
December 2013 through March 2014