Newport Beach Slurry Seal Program FY 2024-25: Project Baseline Schedule (dates are subject to change)

ID	T M	Task Name	Duration	Start	Finish	Resource Names
1		Working Days	40 days	Mon 6/2/25	Fri 7/25/25	
2		Weed Spray	5 days	Mon 6/2/25	Fri 6/6/25	American Asphalt
3		Crack Seal	13 days	Mon 6/9/25	Wed 6/25/25	American Asphalt
4		Striping Removal	10 days	Mon 6/16/25	Fri 6/27/25	Superior Pavement
5		Slurry Seal	15 days	Mon 6/23/25	Fri 7/11/25	American Asphalt
6		Seal Coat	3 days	Wed 6/25/25	Fri 6/27/25	Lukkes Striping
7		Install Final Striping	10 days	Mon 7/7/25	Fri 7/18/25	Superior Pavement



Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Deadline	
Split		External Tasks		Inactive Summary		Manual Summary		Progress	
Milestone		External Milestone		Manual Task		Start-only		Manual Progress	
Summary		Inactive Task		Duration-only		Finish-only			