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Progress Report 
 
 

 Progress Report #  004 

 Reporting Period:  February  1 to April  
30, 2007 

 
Submittal Date:       May 16, 2007 

       
 
Agreement No:  05-230-55-0 

Project Name:  ASBS Planning Program - Integrated Coastal Watershed Management (ICWM) Plan 

Contractor Name:  City of Newport Beach 

Program Director/Designated Representative:  Dave Kiff /Robert Stein  
 
Summary of Work Completed During This Reporting Period  

Task  Deliverable by Subtask # Due Date 

% of Work 

Complete 

Date 

Submitted 

1.0 PAEP, Monitoring 

Plan, QAPP and CEQA 

(85% complete) 

1.1  Project Assessment and Evaluation Plan 

1.2 Monitoring Plan 

1.3 Quality Assurance Plan 

1.4 California Environmental Quality Act 

6/06 

10/06 

10/06 

2/07 

 
 
 
100% 

100% 

 

 

 

2.0 WORK TO BE PER-
FOMRED BY GRANTEE 

    

2.1 Plan Preparation  
Activities (Consultant: 
Weston Solutions) 
(100% complete) 

2.1.1 Gather Information   

2.1.2 ICWMP TAC meetings 

2.1.3 Agency meetings 

2.1.4 ICWMP timeline 

2.1.5 Identify subcontractors 

5/06 

6/06 

6/06 

6/06 

6/06 

100% 

100% 

100% 

100% 

100% 

9/06 

 

 

 

11/06 

2.2 Public Use Impact 
Report (Consultant: 
Coastal Resources) 
(30% complete) 

2.2.1 Review Background Data and Reports  
 
2.2.2 Public Use Report 

6/06 

8/07 

100% 

0% 

5/07 

 

2.3 Urban Runoff Flow 
and Water Quality 
Assessment (Consultant: 
Weston Solutions) 
(20% complete) 

2.3.1 Review baseline data (in progress) 

2.3.2 Review and collect water quality data (in 
progress) 
 
2.3.3 Drainage Area Water Quality 
Assessment Reports 

5/06 

6/06 

 

7/06 

50% 

10% 
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2.4 Cross-Contamination 
Impacts (Consultant: 
Everest International 
Consultants) 
(15% complete) 

2.4.1 Review previous Newport Coast and 
Laguna Beach watershed reports 
 
2.4.2 Review existing coastal watershed 
program, marine habitat sites and monitoring  
programs 
 
2.4.3 Establish range of loading rates for 
specific constituents 
 
2.4.4 Review water quality data for CCA #69 
 
2.4.5 Review sediment discharge data 
 
2.4.6 Review longshore current and pollutant 
transport data 
 
2.4.7 Pollutant Loading Report 
 
2.4.8 Expand GIS database 
 
2.4.9 Prepare the hydrodynamic and water 
quality model 
 
2.4.10 Estimate typical currents using the 
model 
 
2.4.11 Prepare a Particle Tracking Analysis 
 
2.4.12 Draft Cross-Contamination Impact 
Report 
 
2.4.13 Final Cross-Contamination Impact 
Report  

8/06 

 

8/06 

 

 
9/06 
 
 
8/06 
 
8/06 
 
8/06 
 
 
10/06 
 
2/07 
 
11/06 
 
 
12/06 
 
 
1/07 
 
2/07 
 
 
3/07 

100% 

 

100% 

 

 

50% 

100% 

90% 

100% 

 

50% 

 

 
25% 

4/07 

 

4/07 

2.5 ASBS Research and 
Data Collection and Pilot 
Renovation Program 
(Consultants: Weston 
Solutions, UCI and Cal-
State Fullerton) 
(25% complete) 

2.5.1 Review data from other marine 
protection areas. 
 
2.5.2 Review flow and water quality report 
from the Cities of Newport Beach and Laguna 
Beach 
 
2.5.3   Define a toxicological study 
 
2.5.4 Conduct the toxicological study 
 
2.5.5 Define ASBS baseline information.  
Prepare a monitoring mitigation plan (MMP).  
Define a comparison study with a reference 
ASBS 
 
2.5.6  Implement MMP and Comparison Study 
 
2.5.7 Define a Pilot Renovation Experiment 
 
2.5.8 Implement a Pilot Renovation 
Experiment 
 
2.5.9 Add ASBS’s to Mineral Management 
Services tracking program 

7/06 
 
 
7/06 
 
 
 
8/06 
 
5/07 
 
 
 
 
 
 
11/06 
 
5/07 
 
9/07 
 
 

 

100% 

 

50% 
 
 
 
30% 

5/07 
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2.6 Coordinate Elements 
into ICWMP (Consultant: 
Weston Solutions) 
(10% complete) 

2.6.1 Develop metric 
 
2.6.2 Draft Integrated Coastal Watershed 
Management Plan (ICWMP) 
 
2.6.3 TAC review of ICWMP 
 
2.6.4 Final ICWMP 

9/06 
 
1/08 
 
 
 
 
2/08 

50% 

10% 

 

2.7 CEQA Docu-
mentation and Permits 
(Consultants: Cal-State 
Fullerton and Weston 
Solutions) 
(100% complete) 

2.7.1 Obtain list of required Permits, CEQA  

2.7.2 Submit permits, CEQA  
2/072/07 

 

100% 

100% 

 

1/07 

2.8 Community Outreach 
and Agency Training 
(City is the lead on this 
task) 
(50% complete) 

2.8.1 Submit website information 
 
2.8.2 Public Forums 
 
2.8.3 Training Manuals 

10/07 
 
8/07 
 
12/07 

 
 
70% 
 

 

 
Introduction 
The Work Plan is focused on identifying and quantifying those environmental impacts 
having the most deleterious effects on the water quality and habitat of the ASBSs and 
then preparing an Integrated Coastal Watershed Management Plan (ICWMP) to 
mitigate these deleterious effects.   
 
Task Accomplishments (February 1 to April 30, 2007) 
This section describes specific tasks accomplished during this period.   
 
Task 1.0 Project Assessment and Evaluation Plan, Monitoring Plan, Quality 
Assurance Project Plan and California Environmental Quality Act (85% complete) 
The QAPP and PAEP are complete.  The Evaluation will be prepared at the end of the 
assessment. 
 
Task 2.1 Plan Preparation Activities (100% complete) 
Task completed. 
 
Task 2.2 Public Use Impact Report (30% complete) 
Rick Ware of Coastal Resources is conducting the Public Use study.  The public use 
studies have commenced at Little Corona and Heisler Park, followed by Crystal Cove 
and Morning Canyon. 
       
About one-third of the 120 public use surveys have been conducted.  Surveys are 
scheduled to continue for the rest of the year.   As expected, the initial surveys show 
that the most heavily used areas are at Little Corona and Heisler Park, followed by 
Crystal Cove and Morning Canyon.     
.     
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Task 2.3 Urban Runoff Flow and Water Quality Assessment (20% complete) 
Weston Solutions has outplanted mussels in the Little Corona area.  These mussels will 
be harvested in July and analyzed for bioaccumulation of constituents of concern.  In 
May, Weston Solutions collected storm water samples which will be used to re-evaluate 
potential kelp toxicity due to storm flows.   
 
Task 2.4 Cross Contamination Impacts (15% complete) 
In April, the City authorized Weston to install three velocity sensors outside the harbor 
jetty.  These sensors, along with salinity probes, will provide data that will be used in the 
numerical modeling of a potential plume of contaminant emanating from Newport Bay.  
The sensors were retrieved after gathering data for a month.  Weston and Everest are 
coordinating with processing the data. 
 
Everest International Consultants has compiled a water quality list of constituents of 
concern in Newport Bay.  (See attachment.)  It appears that there are serious gaps in 
the existing information that may prevent a rigorous evaluation of the potential transport 
of contaminants from the Bay to the ASBS.  Additional analysis is proceeding to see if 
there is a way to overcome this difficulty.     
 
Task 2.5 ASBS Research and Data Collection and Pilot Renovation Program (25% 
complete) 
Cal-State Fullerton’s rockweed renovation program is well underway.  A number of 
transplant scenarios are being investigated to see what the most effective way to seed 
rockweed is.  The large swells that pounded the beaches in May for the most part did 
not disrupt the experimental rockweed sites.    
 
Task 2.6 Coordinate Elements into Integrated Coastal Watershed Management 
Plan (10% complete) 
Weston has prepared a draft watershed management plan that incorporates the 
emerging data and findings of the ASBS assessments.   
 
Task 2.7 CEQA Documentation and Permits (100% complete) 
 
Task 2.8 Community Outreach and Agency Training (50% complete) 
On May 1st, City staff and consultants presented a workshop reviewing the studies and 
assessments underway in the ASBS areas.  Attendees included staff from DWR, 
SWRCB, RWQCB, CCC, City of Laguna Beach, California Department of Parks, IRWD, 
County of Orange, Department of Fish & Game and US Fish and Wildlife.  As a working 
meeting, the workshop solicited advice from attendees on a proposed metric of 
assessing impacts and a prioritization process for rating projects and programs. 
 
Program Schedule 
There are no changes to the project schedule. 
 
Submitted by: ______________________    Date: _____________ 
 
Attachment: Pollutant Loading Report prepared by Everest International Consultants, April 2, 
2007 


