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Progress Report 
 
 

 Progress Report #  003 

 Reporting Period:  November 1, 2006 
to January 30, 2007 

 
Submittal Date:       May 15, 2007 

       
 
Agreement No:  05-230-55-0 

Project Name:  ASBS Planning Program - Integrated Coastal Watershed Management (ICWM) Plan 

Contractor Name:  City of Newport Beach 

Program Director/Designated Representative:  Dave Kiff /Robert Stein  
 
Summary of Work Completed During This Reporting Period  

Task  Deliverable by Subtask # Due Date 

% of Work 

Complete 

Date 

Submitted 

1.0 PAEP, Monitoring 

Plan, QAPP and CEQA 

(85% complete) 

1.1  Project Assessment and Evaluation Plan 

1.2 Monitoring Plan 

1.3 Quality Assurance Plan 

1.4 California Environmental Quality Act 

6/06 

10/06 

10/06 

2/07 

 
 
 
100% 

100% 

 

 

 

2.0 WORK TO BE PER-
FOMRED BY GRANTEE 

    

2.1 Plan Preparation  
Activities (Consultant: 
Weston Solutions) 
(100% complete) 

2.1.1 Gather Information   

2.1.2 ICWMP TAC meetings 

2.1.3 Agency meetings 

2.1.4 ICWMP timeline 

2.1.5 Identify subcontractors 

5/06 

6/06 

6/06 

6/06 

6/06 

100% 

100% 

100% 

100% 

100% 

9/06 

 

 

 

11/06 

2.2 Public Use Impact 
Report (Consultant: 
Coastal Resources) 
(15% complete) 

2.2.1 Review Background Data and Reports  
 
2.2.2 Public Use Report 

6/06 

8/07 

100% 

0% 

5/07 

 

2.3 Urban Runoff Flow 
and Water Quality 
Assessment (Consultant: 
Weston Solutions) 
(15% complete) 

2.3.1 Review baseline data (in progress) 

2.3.2 Review and collect water quality data (in 
progress) 
 
2.3.3 Drainage Area Water Quality 
Assessment Reports 

5/06 

6/06 

 

7/06 

50%  
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2.4 Cross-Contamination 
Impacts (Consultant: 
Everest International 
Consultants) 
(10% complete) 

2.4.1 Review previous Newport Coast and 
Laguna Beach watershed reports 
 
2.4.2 Review existing coastal watershed 
program, marine habitat sites and monitoring  
programs 
 
2.4.3 Establish range of loading rates for 
specific constituents 
 
2.4.4 Review water quality data for CCA #69 
 
2.4.5 Review sediment discharge data 
 
2.4.6 Review longshore current and pollutant 
transport data 
 
2.4.7 Pollutant Loading Report 
 
2.4.8 Expand GIS database 
 
2.4.9 Prepare the hydrodynamic and water 
quality model 
 
2.4.10 Estimate typical currents using the 
model 
 
2.4.11 Prepare a Particle Tracking Analysis 
 
2.4.12 Draft Cross-Contamination Impact 
Report 
 
2.4.13 Final Cross-Contamination Impact 
Report  

8/06 

 

8/06 

 

 
9/06 
 
 
8/06 
 
8/06 
 
8/06 
 
 
10/06 
 
2/07 
 
11/06 
 
 
12/06 
 
 
1/07 
 
2/07 
 
 
3/07 

50% 

 

50% 

 

2.5 ASBS Research and 
Data Collection and Pilot 
Renovation Program 
(Consultants: Weston 
Solutions, UCI and Cal-
State Fullerton) 
(10% complete) 

2.5.1 Review data from other marine 
protection areas. 
 
2.5.2 Review flow and water quality report 
from the Cities of Newport Beach and Laguna 
Beach 
 
2.5.3   Define a toxicological study 
 
2.5.4 Conduct the toxicological study 
 
2.5.5 Define ASBS baseline information.  
Prepare a monitoring mitigation plan (MMP).  
Define a comparison study with a reference 
ASBS 
 
2.5.6  Implement MMP and Comparison Study 
 
2.5.7 Define a Pilot Renovation Experiment 
 
2.5.8 Implement a Pilot Renovation 
Experiment 
 
2.5.9 Add ASBS’s to Mineral Management 
Services tracking program 

7/06 
 
 
7/06 
 
 
 
8/06 
 
5/07 
 
 
 
 
 
 
11/06 
 
5/07 
 
9/07 
 
 

 

100% 

 

50% 
 
 
 
30% 

5/07 
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2.6 Coordinate Elements 
into ICWMP (Consultant: 
Weston Solutions) 
(5% complete) 

2.6.1 Develop metric 
 
2.6.2 Draft Integrated Coastal Watershed 
Management Plan (ICWMP) 
 
2.6.3 TAC review of ICWMP 
 
2.6.4 Final ICWMP 

9/06 
 
1/08 
 
 
 
 
2/08 

50% 

10% 

 

2.7 CEQA Docu-
mentation and Permits 
(Consultants: Cal-State 
Fullerton and Weston 
Solutions) 
(100% complete) 

2.7.1 Obtain list of required Permits, CEQA  

2.7.2 Submit permits, CEQA  
2/072/07 

 

100% 

100% 

 

1/07 

2.8 Community Outreach 
and Agency Training 
(City is the lead on this 
task) 
(50% complete) 

2.8.1 Submit website information 
 
2.8.2 Public Forums 
 
2.8.3 Training Manuals 

10/07 
 
8/07 
 
12/07 

 
 
25% 
 

 

 
Introduction 
The Work Plan is focused on identifying and quantifying those environmental impacts 
having the most deleterious effects on the water quality and habitat of the ASBSs and 
then preparing an Integrated Coastal Watershed Management Plan (ICWMP) to 
mitigate these deleterious effects.   
 
 
Task Accomplishments (November 1, 2006 to January 30, 2007) 
This section describes specific tasks accomplished during this period.   
 
Task 1.0 Project Assessment and Evaluation Plan, Monitoring Plan, Quality 
Assurance Project Plan and California Environmental Quality Act (Cumulative 
85% complete) 
The Quality Assurance Project Plan (QAPP) has been completed and approved for 
Public Use, Biological Surveys, Bioaccumulation and Restoration Monitoring.  This 
QAPP is an addendum to the original Newport Coast Watershed QAPP.  The QAPP 
includes the PAEP evaluation methodology.  Approvals for the QAPP and PAEP were 
received via email on 1/30/07.  Official signatures were completed on 4/6/07 for the 
QAPP and 4/9/07 for the PAEP. 
 

The Evaluation will be prepared at the end of the assessment. 
 
Task 2.1 Plan Preparation Activities (Cumulative 100% complete) 
Weston Solutions has completed gathering existing information on ASBS and created a 
report entitled “Data Review of Marine Resources in Orange County, California: 
Relevance to Sampling within Orange County Areas of Special Biological Significance 
(ASBS)” dated September 2006 (copy attached).  This information is included in the 
draft Watershed Management Plan.     
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Task 2.2 Public Use Impact Report (Cumulative 15% complete) 
Rick Ware of Coastal Resources is conducting the Public Use study.  A copy of the 
work plan for conducting the study is attached.  The public use studies have 
commenced at Little Corona and Heisler Park, followed by Crystal Cove and Morning 
Canyon. 
 
Task 2.3 Urban Runoff Flow and Water Quality Assessment (Cumulative 15% 
complete) 
In January, Weston Solutions outplanted mussels in the Little Corona area.  These 
mussels will be collected in June and analyzed for bioaccumulation of constituents of 
concern. 
 
In May, Weston Solutions collected storm water samples which will be used to re-
evaluate potential kelp toxicity due to storm flows.   
 
Task 2.4 Cross Contamination Impacts (Cumulative 10% complete) 
Everest International Consultants is compiling a water quality list of constituents of 
concern in Newport Bay.   Everest has begun setting up the hydrodynamic model that 
will be used to numerical transport pollutants from the Bay to the Ocean to predict 
dilution effects and the resulting pollutant load at the ASBSs. 
 
Task 2.5 ASBS Research and Data Collection and Pilot Renovation Program 
(Cumulative 10% complete) 
The SWRCB has reviewed and approved the CEQA documents (Categorical 
Exemption) for the renovation project.  Dr. Jayson Smith, Professor at Cal-State 
Fullerton, began renovation work during the final week of January.  
 
Task 2.6 Coordinate Elements into Integrated Coastal Watershed Management 
Plan (Cumulative 5% complete) 
Weston has begun to incorporate ASBS research into the Newport Coast Integrated 
Regional Watershed Management Plan which is being structured to include the ICWMP. 
 
Task 2.7 CEQA Documentation and Permits (Cumulative 100% complete) 
As part of its Pilot Renovation Program, Cal State Fullerton prepared a Categorical 
Exemption and submitted it to the SWRCB for review.  It was approved in January 
2007.   
 
Task 2.8 Community Outreach and Agency Training (Cumulative 50% complete) 
Bob Stein made a presentation entitled “Protecting the ASBSs through Runoff 
Reduction” at the Ocean Institute in Dana Point on January 17, 2007.  He also made a 
presentation to the City’s Bay/Coastal Water Quality Committee meeting on January 11, 
2007.  This committee is composed of three City Council Members, Orange County 
Health Care Agency, Orange County Sanitation District, Coastkeepers, Surfriders, 
Upper Newport Bay Naturalists and Friends and local environmentalists and activists. 
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Program Schedule 
There are no changes to the project schedule. 
 
 
Submitted by: ______________________    Date: _____________ 
 
Attachments:  

1. “Data Review of Marine Resources in Orange County, California: Relevance to Sampling 
Within Orange County Areas of Special Biological Significance (ASBS)” prepared by 
Weston Solutions 

2. “Visitor Use Monitoring Program Research Design” prepared by Coastal Resources 

 


