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Progress Report 
 
 

 Progress Report #  001 

 Reporting Period:  January 3 to June 
30, 2006 

 
Submittal Date:       November 28, 2006 based on the draft report submitted on July 10., 2006 

Agreement No:  05-230-55-0 

Project Name:  ASBS Planning Program - Integrated Coastal Watershed Management (ICWM) Plan 

Contractor Name:  City of Newport Beach 

Program Director/Designated Representative:  Dave Kiff /Robert Stein  
 
Summary of Work Completed During This Reporting Period  

Task  Deliverable by Subtask # Due Date 

% of Work 

Complete 

Date 

Submitted 

1.0 PAEP, Monitoring 

Plan, QAPP and CEQA 

1.1  Project Assessment and Evaluation Plan 
 
1.2 Monitoring Plan 
 
1.3 Quality Assurance Plan (in progress) 
 
1.4 California Environmental Quality Act 

6/06 
 
10/06 
 
10/06 
 
2/07 

 
 
 
 
 

 

 

2.0 WORK TO BE PER-
FOMRED BY GRANTEE 

    

2.1 Plan Preparation  
Activities  

2.1.1 Gather Information  (in progress) 

2.1.2 ICWMP TAC meetings 

2.1.3 Agency meetings 

2.1.4 ICWMP timeline 

2.1.5 Identify subcontractors 

5/06 

6/06 

6/06 

6/06 

6/06 

 

33% 

 

 

 

 

4/06 

 

 

 

2.2 Public Use Impact 
Report  

2.2.1 Review Background Data and Reports 
(in progress) 
2.2.2 Public Use Report 

6/06 

8/07 

  

 

2.3 Urban Runoff Flow 
and Water Quality 
Assessment  

2.3.1 Review baseline data (in progress) 

2.3.2 Review and collect water quality data (in 
progress 
 
2.3.3 Drainage Area Water Quality 
Assessment Reports 

5/06 

6/06 

 

7/06 
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2.4 Cross-Contamination 
Impacts 

2.4.1 Review previous Newport Coast and 
Laguna Beach watershed reports 
 
2.4.2 Review existing coastal watershed 
program, marine habitat sites and monitoring  
programs 
 
2.4.3 Establish range of loading rates for 
specific constituents 
 
2.4.4 Review water quality data for CCA #69 
 
2.4.5 Review sediment discharge data 
 
2.4.6 Review longshore current and pollutant 
transport data 
 
2.4.7 Pollutant Loading Report 
 
2.4.8 Expand GIS database 
 
2.4.9 Prepare the hydrodynamic and water 
quality model 
 
2.4.10 Estimate typical currents using the 
model 
 
2.4.11 Prepare a Particle Tracking Analysis 
 
2.4.12 Draft Cross-Contamination Impact 
Report 
 
2.4.13 Final Cross-Contamination Impact 
Report  

8/06 
 
 
8/06 
 
 
 
9/06 
 
 
8/06 
 
8/06 
 
8/06 
 
 
10/06 
 
2/07 
 
11/06 
 
 
12/06 
 
 
1/07 
 
2/07 
 
 
3/07 

 

 

 

2.5 ASBS Research and 
Data Collection and Pilot 
Renovation Program 
(Consultants: Weston 
Solutions, UCI and Cal-
State Fullerton) 

2.5.1 Review data from other marine 
protection areas. 
 
2.5.2 Review flow and water quality report 
from the Cities of Newport Beach and Laguna 
Beach 
 
2.5.3   Define a toxicological study 
 
2.5.4 Conduct the toxicological study 
 
2.5.5 Define ASBS baseline information.  
Prepare a monitoring mitigation plan (MMP).  
Define a comparison study with a reference 
ASBS 
 
2.5.6  Implement MMP and Comparison Study 
 
2.5.7 Define a Pilot Renovation Experiment 
 
2.5.8 Implement a Pilot Renovation 
Experiment 
 
2.5.9 Add ASBS’s to Mineral Management 
Services tracking program 

7/06 
 
 
7/06 
 
 
 
8/06 
 
5/07 
 
 
 
 
 
 
11/06 
 
5/07 
 
9/07 
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2.6 Coordinate Elements 
into ICWMP (Consultant: 
Weston Solutions) 

2.6.1 Develop metric 
 
2.6.2 Draft Integrated Coastal Watershed 
Management Plan (ICWMP) 
 
2.6.3 TAC review of ICWMP 
 
2.6.4 Final ICWMP 

9/06 
 
1/08 
 
 
 
 
2/08 

  

2.7 CEQA Docu-
mentation and Permits 
(Consultants: Cal-State 
Fullerton and Weston 
Solutions) 

2.7.1 Obtain list of required Permits  

2.7.2 Submit permits  

 
2/07 
 

  

2.8 Community Outreach 
and Agency Training 
(City is the lead on this 
task) 

2.8.1 Submit website information 
 
2.8.2 Public Forums 
 
2.8.3 Training Manuals 

10/07 
 
8/07 
 
12/07 

 
 
 

 

 

Introduction 
The Work Plan is focused  on identifying and quantifying  those environmental impacts having 
the most deleterious effects on the water quality and habitat of the ASBS’ and then preparing an 
Integrated Coastal Watershed management Plan (ICWMP) to mitigate these deleterious effects.   
 
Report Summary for the Previous Period (January 2 to June 30 2006) 
 
As the agreement has only recently been signed, no major accomplishments have been 
accomplished during this initial period.  However, staff is taking steps to initiate kickoff a number 
of consultant contracts.   
 

1. The City received notice that the agreement had been executed on May 16, 2006.  
The agreement start date is January 2, 2006.  

2. A meeting, sponsored by Marine Management Service and Dominick Gregorio, was 
held in Santa Cruz on February 13, 2006 to discuss ASBS data available from the 
Marine Management Service. 

3. A meeting was held with the Technical Advisory Committee (TAC) for the ASBS 
Planning program on April 17, 2006 to discuss the program tasks in detail and 
determine the best way to proceed. 

4. A Request for Proposals (RFP) was sent out for the Newport Coast and Laguna 
Beach ASBS Protection Program: Cross Contamination Study (Task 2.4).  Proposal 
due date was July 13, 2006. 

5. A RFP was sent out for the Newport Coast and Laguna Beach ASBS Protection 
Program: Public Use & Biological Resources Surveys and Pilot Renovation and 
Long-Term Monitoring (Tasks 2.1.1, 2.2, 2.3 and 2.6).  Proposal due date was July 
13, 2006. 

 
Planned Activities for the Next Period (July 1 to October 1) 

 Schedule a meeting with the Technical Advisory Committee (TAC) (Task 2.1.2). 

 Select consultant for the Public Use & Biological Resources Surveys and Pilot 
Renovation and Long-Term Monitoring (Tasks 2.1.1, 2.2, 2.3 and 2.6).   

 Select consultant for the Cross Contamination Study (Task 2.4). 

 Define a program for bioassay studies (Task 2.5.3) and review with the TAC.  Send 
out an advertisement for a contractor to perform bioassay studies.   

 Contract with an entity to conduct a pilot renovation program (Task 2.5.8). 
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Program Costs 
There were some minimal travel costs associated for the meeting in Santa Cruz last February.  
There were no other costs for this initial period. 
 
Program Schedule 
There are no changes to the project schedule at this time. 

 
Task Accomplishments 
This section describes specific tasks accomplished during this period.   
 
Task 1.0 Project Assessment and Evaluation Plan, Monitoring Plan, Quality Assurance 
Project Plan and California Environmental Quality Act (Cumulative 0% complete) 
No work was accomplished for this task in this last period. 
 
Task 2.1 Plan Preparation Activities (Cumulative 5% complete) 
A TAC meeting was held in April to define appropriate scopes of work that can be included with  
Request for Consultants Proposals.    
 
Task 2.2 Public Use Impact Report (Cumulative 0% complete) 
No work was accomplished for this task in this last period. 
 
Task 2.3 Urban Runoff Flow and Water Quality Assessment (Cumulative 0% complete) 
No work was accomplished for this task in this last period. 
 
Task 2.4 Cross Contamination Impacts (Cumulative 0% complete) 
No work was accomplished for this task in this last period. 
 
Task 2.5 ASBS Research and Data Collection and Pilot Renovation Program (Cumulative 
0% complete) 
No work was accomplished for this task in this last period. 
 
Task 2.6 Coordinate Elements into ICWMP (Cumulative 0% complete) 
No work was performed on this task during this period. 
 
Task 2.7 CEQA Documentation and Permits (Cumulative 0% complete) 
No work was accomplished for this task in this last period. 
 
Task 2.8 Community Outreach and Agency Training (Cumulative 0% complete) 

 
 
Submitted by:    _______________________   Date: _____________ 


