## **Task Progress Report**

Progress Report # 003

Reporting Period: November 1, 2006

to January 31, 2007

Submittal Date: March 15, 2007

**Agreement No:** 46-0000-4498

Project Name: Integrated Regional Water Management Plans - Newport Bay Watershed Program

Contractor Name: City of Newport Beach

Program Director/Designated Representative: Dave Kiff /Robert Stein

**Summary of Work Completed During This Reporting Period** 

,	ipleted burning this Reporting Period		% of Work	<u>Date</u>
<u>Task</u>	Deliverable by Subtask #	Due Date	Complete	Submitted
2.4.1 Program Kickoff	Complete Contract     WSC Meeting     Executive Meeting	4/12/07	100% 100% 0%	5/31/06 11/28/06
	4. Define Direction/Priorities 5. Hire Consultants	4/12/07 4/12/07 5/1/07	50% 60%	
2.4.2 Data Collection/Synthesis and GIS and Website Expansion	2.4.2.1 Review studies	12/0612/0	90%	3/07
	2.4.2.2 Survey Local Planning Efforts	64/076/07	50%	
	2.4.2.3 – Presentation of findings	4/07	10%	
	2.4.2.4 – Preparation of Policy and	11/07	0%	
	Prioritization Guidelines	12/07		
	2.4.2.5 – GIS Subcommittee		5%	
	2.4.2.6 - GIS Database Expansion		5%	
	2.4.2.7 – Web Site Development		10%	
2.4.3 Integrated Regional				
Watershed management Plan Formulation	2.4.3.1 Lower Newport Bay Harbor Area	10/07		
	Management Plan		5%	
	2.4.3.2 Upper Newport Bay Management Plan	11/07		
	2.4.3.3 San Diego Creek Watershed Strategic	11/07	5%	
	Plan			
	2.4.3.4 Integrated Regional Watershed	12/07	5%	
	Management Plan			