

## City of Newport Beach Public Works Department Assessment District No. 103 Construction Schedule

March 4, 2010

In general, the AD-103 civil construction effort is in its final phase. The following is a tentative construction schedule.

- Alley north of Ocean Blvd., south of Miramar Dr., west of “I” St., and east “G” St. (Alley 202-A)
  - Trenching 03/8/10 to 03/23/10
  - Repaving 03/24/10 to 03/29/10
- Alley north of Ocean Blvd., south of Miramar Dr., west of “L” St., and east “I” St. (Alley 202-B)
  - Trenching 03/24/10 to 03/31/10
  - Repaving 04/1/10 to 04/2/10
- Alley north of Ocean Blvd., south of Miramar Dr., west of “M” St., and east “L” St. (Alley 202-C)
  - Trenching 04/6/10 to 04/13/10
  - Repaving 04/14/10 to 04/15/10
- Alley north of Ocean Blvd., south of Miramar Dr., west of Channel Rd., and east “M” St. (Alley 202-D)
  - Trenching 04/14/10 to 04/22/10
  - Repaving 04/23/10 to 04/26/10

### Definitions:

- Trenching – This is when the electrical, telephone, and cable conduits are constructed and installed.
- Repaving – This is when the alleys are repaired according to contract drawings.
- Structures – This is when the vaults, manholes, and BURD enclosures are set in the ground and associated vents and conduit are joined to the enclosures.

For questions about this Assessment District, please call the Public Works Department at 949-644-3311 and ask to speak with Senior Civil Engineer Iris Lee or email [ilee@newportbeachca.gov](mailto:ilee@newportbeachca.gov).

### Holidays:

Non-construction days will be modified continuously to adjust for other holidays, unforeseen events, and special events. There are currently no upcoming holidays.