Manager's Report


November 18, 2009



Dredging – Upper Newport Bay


- RDA and Corp still working through contractual issues. Project will start very soon.
- RDA is trying to create a launch site for their employees near their work site at Unit I/III Basin (Jamboree Bridge).
 - Allowed in the project specs.
 - Dedicated, reserved employee parking in that area seems to be the biggest hurdle

Dredging – Lower Newport Bay Why It's Important





Dredging – Lower Newport Bay Why It's Important





Dredging – Lower Newport Bay Status

- NewFields sediment testing
 - Draft report will be completed this week.
 - To be reviewed by the DMMT in December and approved...hopefully
 - This data is needed to help us determine quantities of clean and contaminated material
 - To be forwarded to Anchor QEA and Corps
 Operations for detailed analysis

Dredging – Lower Newport Bay Status (continued)

- Anchor QEA Environmental (CEQA) Work
 - Council approved Amendment No. 1 to their contract on November 10th.
 - Two parallel paths:
 - Port of Long Beach Disposal
 - Preferred alternative for Lower Bay, Rhine Channel and RGP-exclusion zones
 - Requires a Mitigated Negative Declaration to dredge and haul away
 - Newport Harbor Disposal CAD site (or other disposal method)
 - Contingency plan if POLB option disappears, or if a combination of POLB and Newport disposal is needed (i.e. smaller CAD).
 - Requires an EIR

Dredging – Lower Newport Bay Status (continued)

- October 30th meeting at City Hall with: Colonel Magness and top Corps Operations staff, Mayor Selich and Council Members Daigle and Henn, Harbor Commissioners Rhyne and Collins, Dave Kiff, Sharon Wood, Larry Paul, myself and other City staff.
- Discussed strategy, timelines and coordination so we are all on the same page
- Colonel expressed a desire to possibly begin dredging the clean material in Spring 2010 to get the project started on a small scale.
 Some funding may be available but allocation may be tricky.
- On November 19th, we're meeting with the Water Board to discuss the Rhine Channel and how it relates to the overall project. Funding opportunities will be discussed.

Port of Long Beach Opportunity for Newport

- Consolidate 2 older facilities (Pier D, E & F) into one efficient 345 acre rectangular terminal.
- Construction will begin in phases, each with multiple stages over a 10 year period.
- Fine-grained fill from Newport and elsewhere will be needed first, as a base in 2011.
- Time is of the essence to satisfy CEQA and permitting during this small window of opportunity.

Before After





Newport Harbor Mooring RFP

- Proposal deadline November 12
- Received 6 proposals that will be reviewed over the next few weeks
- Harbor Patrol contract will be extended month to month until selection and contract process are completed

Jim Sinasek Receives Award!!

- "2009 Dockwalker Hall of Fame"
- Jim handed out 213 State supplied Boater Kits
 - Boater education
 - Green boating tips
 - So. Cal. Guide for all the harbors
 - Discount coupon for West Marine



November, 2009

Dear Mr. Sinasek:

Congratulations on behalf of the California Department of Boating and Waterways and the California Coastal Commission's statewide Boating Clean and Green Program, the Santa Monica Bay Restoration Foundation and the Keep the Delta Clean Program. Due to your hard work in distributing the 2009 boater kits and collecting boater questionnaires, you are one of the top ten 2009 Dockwalkers. You ranked second among the top ten Dockwalkers. Enclosed please find your West Marine Jacket. Please feel free to go to any West marine store if you need to exchange your jacket.

Your name will be included in our **2009 Dockwalkers Contest Winners** website at http://www.coastal.ca.gov/ccbn/dockwalkers.html. We would also like to include your picture on our website, so please send us a digital photo of yourself to vmatuk@coastal.ca.gov or to the following address:

Vivian Matuk Erivironmental Boating Program Coordinator California Department of Boating and Waterways California Coastal Commission 45 Fremont Street, Ste 1900 San Francisco, CA 94105

Thanks again for your hard work during the 2009 boating season. Your work, support, and enthusiasm have been invaluable to our programs. We look forward to working with you again during the 2010 boating season in distributing boater kits and educating boaters about environmentally sound practices.

Sincerely,

Vivian Matuk
California Department of Boating & Waterways
California Coastal Commission
(415) 904-6905
vmatuk@coastal.ca.gov

C. Dave Kiff, Newport Beach, City Manager Chris Miller, Newport Beach Harbor Resources Manager









China Cove Sand Replenishment

 Approximately 1,000 cy moved from the larger China Cove beach to the smaller China Cove beach

 Wheel loader traversed along the beach with minimal impact to the area.



Boat Auction

- Auction took place on November 6th
- Took in \$1,200
- 3 sailboats to destroy... Abandoned Vessel Abatement Fund?



Abandoned Boat Bill – AB166


- Passed in October 2009.
- Designed to rid our waterways of derelict or abandoned vessels.
- Allows owners to turn in the vessel to the local government agency without incurring any fines.

So...what does this mean for Newport?

- Unknown at this time how this will impact the City.
- No guidelines published yet on how to run the program.
- Harbor Resources has already been approached by companies interested in destroying these vessels.

Website Improvement

- Harbor Resources can be located in 2 ways:
- Under "City Manager's Office" as usual
- Under "Newport
 Harbor " on main
 pull-down. More
 convenient and
 intuitive for visitors.



Other Issues

Rhine Channel

Could start in mid December, but we'll probably hold off until the first of the year to avoid the holiday boating / pedestrian traffic.

Public Dock Access Improvements (15th, 19th and Fernando)

Public Works is still working with Building on ADA issues.

Coastal Marinas Permit

Jim Sinasek will give an update in January.

Water Taxi Subcommittee

Report to Council Study Session on November 24.

Harbor Commission Task List – Final?

Please review and edit as necessary.

December Harbor Commission ??

- Scheduled in 3 weeks on December 9th
 - No foreseeable issues
 - Shall we go dark for December?

For More Information

- http://www.newportbeachca.gov/HarborResources
- Chris Miller, Harbor Resources Manager
 - cmiller@newportbeachca.gov
 - **(949) 644-3043**
- Shannon Levin, Harbor Resources Supervisor
 - shannon@newportbeachca.gov
 - (949) 644-3041