Manager's Report

December 8, 2010




Dredging – Rhine Channel

- POLB schedule has been delayed by a couple months
 - Rhine material needed ~July 2011
- Design plans are 99% complete
- City has postponed going to bid until final logistic details are resolved with the POLB to avoid costly change orders later
 - Allows more planning
 - Possible bid release January 2011?
- Coastal Commission postponed till January giving Coastal staff more time to prepare
- Add temporary moorings and floating docks in H and K fields for dislocated Rhine vessels

Dover Shore Dredging

- Contractor: Britton Industries
- Notice to Proceed: Pre-Thanksgiving
- Duration: about 90 days (mid February)
- 3 disposal scows (75' x 25', 300 cy)





Rhine Wharf Public Dock



- Ribbon cutting ceremony attended by the Mayor, City Council and several past/present Harbor Commissioners on 11/23/10
- Thank you to the Cannery Restaurant for providing the refreshments!
- New rules and time limits will be taken to Council in January


Log Boom

- Log Boom back at its most effective position at North Star Beach
 - Traps debris before it enters the Lower Bay
 - Regularly maintained by General Services who corals the debris, dries it on the beach and hauls away.
 - Boom previously relocated near the Coast Highway Bridge during the Upper Bay dredging project for safety reasons



Balboa Marina Public Access Slips

- Harbor Commission reviewed concept plans on October 20
- Irvine Company and City staff met with Linda Isle residents on November 9.
- Next Steps
 - Irvine Company requests a pre-HC meeting with 3 Harbor Commissioners in mid January to review final plans
 - HC to officially review project at the February meeting



Other Issues

- Balboa Island Bulkhead Report
 - Current under final review by Public Works staff
- Bay Island Project
 - No movement on this project from Harbor Resources perspective.
 - Still need Coastal Commission approval.

Next Meeting

Wednesday, January 12, 2011

6:00 pm Council Chambers

For More Information

- http://www.newportbeachca.gov/HarborResources
- Chris Miller, Harbor Resources Manager
 - cmiller@newportbeachca.gov
 - **(949) 644-3043**
- Shannon Levin, Harbor Resources Supervisor
 - shannon@newportbeachca.gov
 - (949) 644-3041