
Manager's Report

May 9, 2012


Harbor Resources




Project Update

- RE Staite mobilized May 1.
- Dredging began last week.
- 2 dredge units working concurrently.
 - 14 cubic yard bucket
 - 8 cubic yard bucket
 - 3 disposal scows (1 large, 2 small - same scows as Rhine)
 - 3 tugs
- POLB Disposal
 - Window closes June 30
 - Every conceivable effort will be made to meet this deadline
 - City has authorized RE Staite to dredge any time (day/night) when tides are favorable (24/7)

Current Dredge Plan



Weekly Updates




The First Scoop!!



Dredge “Palomar”

Larger dredge
14 cy bucket




Dredge “180”

**Smaller dredge
8 cy bucket**



Potential Dredge Plan (pending contractor negotiations, funding, permitting)





Sign Buoys Strategically Placed in Harbor



Port of Long Beach Middle Harbor Fill Site



POLB – Other 3rd Party Disposal Activities



POLB – Other 3rd Party Disposal Activities



POLB – Other 3rd Party Disposal Activities



POLB – Other 3rd Party Disposal Activities



Colonel Toy Visit

Many thanks to Hornblower & Chandler Bell



Linda Isle / Harbor Island Channels

Joint City / County Project



Linda Isle / Harbor Island Channels

Joint City / County Project

- City Tidelands: Backside of Linda Isle (1/3 of area)
- County Tidelands: Harbor Island Channel (2/3 of area)

- -8 feet MLLW + 2 feet over-dredge
- 27,736 cy + 24,000 cy over-dredge

- NewFields completed sediment characterization in March 2012 (jointly paid by City/County).

- Anchor QEA is assisting with permitting these channels ASAP (County to reimburse City).

- Goal:
 1. Ready to dredge during current Lower Bay Project (best case assuming funding & equipment can fit in small channels), or
 2. Ready to dredge in 2 years during Balboa Marina expansion.

Sediment Characterization & Eelgrass


- All material suitable for LA-3 disposal except blue box in City channel (~5,000 cy).
- Eelgrass is present, but more so in County channel.
 - Mitigation will be required.



Mooring Field Realignment

- Permission to realign submitted in 2009
 - Years of input by Staff and Mooring Master Plan Subcommittee
 - County of Orange approval for County sections
- USCG environmental and legal review ~1.5yrs
- NOAA legal review ~9 mo.
 - Publicly noticed in Washington DC with comment period
 - No comments
- Effective May 16, 2012
 - Mooring fields affected by LNB Dredging properly aligned
 - 2012/2013 remaining fields

Mooring Field Realignment



Harbor Commission Vacancy

- Deadline for filing applications is 2:00 pm on Wednesday, May 16
- For more information, contact the City Clerk at (949) 644-3005.

Annual Sailing / Charter / Boat Rental Meeting

- Thursday, May 10, 11:00 A.M., Council Chambers
- Focused group discussion with:
 - Yacht Clubs, sailing organizations, race committees
 - Charter companies
 - Boat rental companies
 - RE Staite – Lower Bay Dredgers
- Purpose:
 - To provide a forum for all groups to meet and discuss any issues that they experienced last summer; and
 - Plan and provide for this summer; and
 - Foster good will and establish working relationships.

Other Issues

- Tidelands Management Committee

- Next meeting Wednesday, May 16, 4:00 PM @ OASIS
- Agendas posted:
<http://newportbeachca.gov/index.aspx?page=1822>

Next Meeting

June 13, 2012

6:00 PM

For More Information

- <http://www.newportbeachca.gov/HarborResources>
- *Chris Miller, Harbor Resources Manager*
 - cmiller@newportbeachca.gov
 - (949) 644-3043
- *Shannon Levin, Harbor Resources Supervisor*
 - shannon@newportbeachca.gov
 - (949) 644-3041