
Manager's Report

July 11, 2012

Harbor Resources



Weekly Updates

- Lower Newport Bay Dredging Project
- Active Dredge Area
- 1 - 2 Weeks Projected Schedule
- Dredging Complete

For more information contact Harbor Resources Manager,
Chris Miller: (949) 644-3043
cmiller@newportbeachca.gov



0 0.25 0.5
Miles

Bathymetry

Phase I (green) and Proposed Phase II (orange)



Request to Council on July 24

Other Issues

■ Balboa Marina Public Dock / Marina Extension Project: Estimated Timeline

- Summer 2012: Complete consultant studies
- Fall 2012: Prepare CEQA document
- Winter 2012: Receive approval from Harbor Commission, Planning Commission and Council
- Spring 2013: File Coastal CDP Application
- Fall / Winter 2013: Receive regulatory permits

Other Issues

- Tidelands Management Committee

- Next meeting Wednesday, July 18, 4:00 PM @ OASIS
- Agendas posted:
<http://newportbeachca.gov/index.aspx?page=1822>

Next Meeting

August 8, 2012

Harbor Commission Study Session at
4:30 PM

For More Information

- <http://www.newportbeachca.gov/HarborResources>
- *Chris Miller, Harbor Resources Manager*
 - cmiller@newportbeachca.gov
 - (949) 644-3043
- *Shannon Levin, Harbor Resources Supervisor*
 - shannon@newportbeachca.gov
 - (949) 644-3041