

Project Number	Address	Date Pre-screening Request Filed to City	Date Pre-screening Report Returned to Applicant	Date Full Application Submitted to City	Date Application Sent to Coastal Commission	Date Application Sent to Water Board	Date Application Sent to Corps*	Agency Review Status
Current Year 2017 Pre Screening Requests								
*Note that once the applicant submits the full application the project will be removed from the pre-screening list and added to the upcoming batch for agency submittal.								
	LIHOA Club House	March 10, 2017	March 22, 2017					
	23 Linda Isle	March 10, 2017	March 22, 2017					
	41 Linda Isle	March 10, 2017	March 22, 2017					
	48 Linda Isle	March 10, 2017	March 22, 2017					
	56 Linda Isle	March 10, 2017	March 22, 2017					
	65 Linda Isle	March 10, 2017	March 22, 2017				N/A	
	66 Linda Isle	March 10, 2017	March 22, 2017					
	74 Linda Isle	March 10, 2017	March 22, 2017					
	82 Linda Isle	March 10, 2017	March 22, 2017					
	84 Linda Isle	March 10, 2017	March 22, 2017					
	88 Linda Isle	March 10, 2017	March 22, 2017					
Year 2017								
Batch 1 Submittal to Agencies								
*Corps approval only required for projects dredging more than 1,000 cubic yards and/or with the potential to impact eelgrass.								
DRG2017_1077	7 Harbor Island	January 23, 2017	January 24, 2017	March 13, 2017	March 30, 2017	March 30, 2017	March 30, 2017	CCC - April 19, 2017 RWQCB - Pending CORPS - Pending
DRG2017-1097	123 Bayfront East	January 23, 2017	January 26, 2017	March 16, 2017	March 30, 2017	March 30, 2017	March 30, 2017	CCC - April 19, 2017 RWQCB - Pending CORPS - Pending
DRG2017_1086	1401-1417 E Bay Ave	March 2, 2017	March 3, 2017	March 28, 2017	March 30, 2017	March 30, 2017	March 30, 2017	CCC - April 19, 2017 RWQCB - Pending CORPS - Pending
DRG2017-1085	1903-1905 E Bay Ave	February 21, 2017	March 7, 2017	March 28, 2017	March 30, 2017	March 30, 2017	March 30, 2017	CCC - April 19, 2017 RWQCB - Pending CORPS - Pending
DRG2017-1082	1907 Bay Ave E	January 30, 2017	March 14, 2017	March 22, 2017	March 30, 2017	March 30, 2017	March 30, 2017	CCC - April 19, 2017 RWQCB - Pending CORPS - Pending
DRG2017-1083	2116-2130 E Balboa Blvd	February 13, 2017	February 23, 2017	March 28, 2017	March 30, 2017	March 30, 2017	March 30, 2017	CCC - April 19, 2017 RWQCB - Pending CORPS - Pending

Project Number	Address	Date Pre-screening Request Filed to City	Date Pre-screening Report Returned to Applicant	Date Full Application Submitted to City	Date Application Sent to Coastal Commission	Date Application Sent to Water Board	Date Application Sent to Corps*	Agency Review Status
Year 2016								
Batch 1 Submittal to Agencies								
*Corps approval only required for projects dredging more than 1,000 cubic yards and/or with the potential to impact eelgrass.								
DRG 2016-1054	Opal Avenue, South Bay Front, Balboa Island	March 16, 2016	March 17, 2016	April 12, 2016	May 2, 2016	May 2, 2016	NA	CCC - Certified June 17, 2016 RWQCB - June 2 by default CORPS - NA
DRG 2016-1024	Park Avenue, East Bay Front, Balboa Island	March 2, 2016	March 3, 2016	April 12, 2016	May 2, 2016	May 2, 2016	NA	CCC - Certified June 17, 2016 RWQCB - June 2 by default CORPS - NA
DRG 2016-1025	Ruby to Coral Avenue, South Bay Front, Balboa Island	March 2, 2016	March 3, 2016	April 12, 2016	May 2, 2016	May 2, 2016	June 30, 2016	CCC - Certified June 17, 2016 RWQCB - June 2 by default CORPS - October 14, 2016
DRG 2016-1026	Turquoise Avenue, South Bay Front, Balboa Island	March 2, 2016	March 3, 2016	April 12, 2016	May 2, 2016	May 2, 2016	NA	CCC - Certified June 17, 2016 RWQCB - June 2 by default CORPS - NA
DRG 2016-1016	Abalone Avenue, South Bay Front, Balboa Island	February 25, 2016	February 26, 2016	April 12, 2016	May 2, 2016	May 2, 2016	NA	CCC - Certified June 17, 2016 RWQCB - June 2 by default CORPS - NA
DRG 2016-1051	Grand Canal and South Bay Front, Balboa Island	March 15, 2016	March 15, 2016	April 12, 2016	May 2, 2016	May 2, 2016	June 30, 2016	CCC - Certified June 17, 2016 RWQCB - June 2 by default CORPS - October 14, 2016
DRG 2016-1066	Harbor Island Road, Harbor Island North	April 20, 2016	April 20, 2016	April 12, 2016	May 2, 2016	May 2, 2016	June 30, 2016	CCC - Certified June 17, 2016 RWQCB - June 2 by default CORPS - October 14, 2016
DRG 2016-1065	Harbor Island Road, Harbor Island South	April 20, 2016	April 20, 2016	April 12, 2016	May 2, 2016	May 2, 2016	June 30, 2016	CCC - Certified June 17, 2016 RWQCB - June 2 by default CORPS - October 14, 2016
DRG 2016-1001	70 Beacon Bay and surrounding area	March 9, 2016 (revised)	March 10, 2016 (revised)	April 12, 2016	May 2, 2016	May 2, 2016	NA	CCC - Certified June 17, 2016 RWQCB - June 2 by default CORPS - NA
DRG 2016-1055	Bay Island and Island Avenue, Balboa Peninsula	March 15, 2016	March 16, 2016	April 12, 2016	May 2, 2016	May 2, 2016	June 30, 2016	CCC - Certified June 17, 2016 RWQCB - June 2 by default CORPS - October 14, 2016
DRG 2016-1050	China Cove, Corona del Mar	March 15, 2016	March 15, 2016	April 12, 2016	May 2, 2016	May 2, 2016	June 30, 2016	CCC - Certified June 17, 2016 RWQCB - June 2 by default CORPS - October 14, 2016
DRG 2016-1017	Balboa Avenue, East Bay Front, Balboa Island	February 25, 2016	February 26, 2016	April 12, 2016	May 2, 2016	May 2, 2016	NA	CCC - Certified June 17, 2016 RWQCB - June 2 by default CORPS - NA
DRG 2016-1018	Crystal Avenue, South Bay Front, Balboa Island	February 25, 2016	February 26, 2016	April 12, 2016	May 2, 2016	May 2, 2016	NA	CCC - Certified June 17, 2016 RWQCB - June 2 by default CORPS - NA

Project Number	Address	Date Pre-screening Request Filed to City	Date Pre-screening Report Returned to Applicant	Date Full Application Submitted to City	Date Application Sent to Coastal Commission	Date Application Sent to Water Board	Date Application Sent to Corps*	Agency Review Status
DRG 2016-1019	Jade Avenue, South Bay Front, Balboa Island	February 25, 2016	February 26, 2016	April 12, 2016	May 2, 2016	May 2, 2016	NA	CCC - Certified June 17, 2016 RWQCB - June 2 by default CORPS - NA
DRG 2016-1053	Onyx Avenue, North Bay Front, Balboa Island	March 15, 2016	March 15, 2016	April 12, 2016	May 2, 2016	May 2, 2016	NA	CCC - Certified June 17, 2016 RWQCB - June 2 by default CORPS - NA
DRG 2016-1021	Onyx Avenue, South Bay Front, Balboa Island	February 25, 2016	March 16, 2016	April 12, 2016	May 2, 2016	May 2, 2016	NA	CCC - Certified June 17, 2016 RWQCB - June 2 by default CORPS - NA
Batch 2 Submittal to Agencies *Corps approval only required for projects dredging more than 1,000 cubic yards and/or with the potential to impact eelgrass.								
DRG2016_1063	3 Harbor Island	April 6, 2016	April 6, 2016	May 27, 2016	May 31, 2016	May 31, 2016	July 12, 2016	CCC - Certified August 10, 2016 RWQCB - June 31, 2016 by default CORPS - October 6, 2016
DRG2016_1002	15 Harbor Island	January 28, 2016	February 8, 2016	April 27, 2016	May 31, 2016	May 31, 2016	July 12, 2016	CCC - Certified August 10, 2016 RWQCB - June 31, 2016 by default CORPS - August 22, 2016
DRG2016_1003	86 Linda Isle	February 25, 2016	February 25, 2016	April 22, 2016	May 31, 2016	May 31, 2016	July 12, 2016	CCC - Certified August 10, 2016 RWQCB - June 31, 2016 by default CORPS - October 7, 2016
DRG2016_1022	2888 Bayshore Drive	February 29, 2016	February 29, 2016	April 22, 2016	May 31, 2016	May 31, 2016	July 12, 2016	CCC - Certified August 10, 2016 RWQCB - June 31, 2016 by default CORPS - August 26, 2016
Batch 3 Submittal to Agencies *Corps approval only required for projects dredging more than 1,000 cubic yards and/or with the potential to impact eelgrass.								
DRG 2016_1058	24 Harbor Island	March 15, 2016	March 16, 2016	July 20, 2016	July 22, 2016	July 22, 2016	July 22, 2016	CCC - February 2, 2017 RWQCB - February 13, 2017 by default CORPS - March 2, 2017
DRG 2016_1005	319 E. Bay Front	July 14, 2016 (revised)	July 14, 2016 (revised)	July 14, 2016 (revised)	July 22, 2016	July 22, 2016	July 22, 2016	CCC - February 2, 2017 RWQCB - February 13, 2017 by default CORPS - March 2, 2017
DRG 2016_1006	339 E. Bay Front	February 5, 2016	February 8, 2016	June 27, 2016	July 22, 2016	July 22, 2016	July 22, 2016	CCC - Certified September 23, 2016 RWQCB - August 22, 2016 by default CORPS - October 25, 2016
DRG 2016_1068	419 Edgewater Place	June 8, 2016	June 15, 2016	June 15, 2016	July 22, 2016	July 22, 2016	July 22, 2016	CCC - February 2, 2017 RWQCB - February 13, 2017 by default CORPS - March 6, 2017
DRG 2016_1015	Balboa Bay Club	June 27, 2016	June 30, 2016	July 11, 2016	July 22, 2016	July 22, 2016	July 22, 2016	CCC - March 15, 2017 RWQCB - February 13, 2017 by default CORPS - March 27, 2017

Project Number	Address	Date Pre-screening Request Filed to City	Date Pre-screening Report Returned to Applicant	Date Full Application Submitted to City	Date Application Sent to Coastal Commission	Date Application Sent to Water Board	Date Application Sent to Corps*	Agency Review Status
DRG 2016_1014	Channel Reef	March 3, 2016	March 3, 2016	July 14, 2016	July 22, 2016	July 22, 2016	July 22, 2016	CCC - Certified September 30, 2016 RWQCB - August 22, 2016 by default CORPS - October 31, 2016
Batch 4 Submittal to Agencies *Corps approval only required for projects dredging more than 1,000 cubic yards and/or with the potential to impact eelgrass.								
DRG 2016_1064	107 and 115 Harbor Island Road	April 19, 2016	April 19, 2016	July 27, 2016	August 25, 2016	August 25, 2016	NA	CCC - Certified September 30, 2016 RWQCB - September 25, 2016 by default CORPS - NA
DRG 2016_1012	1318-1324 E. Balboa Boulevard	February 5, 2016	February 8, 2016	July 27, 2016	August 25, 2016	August 25, 2016	August 25, 2016	CCC - Certified September 30, 2016 RWQCB - September 25, 2016 by default CORPS - November 1, 2016
Batch 5 Submittal to Agencies *Corps approval only required for projects dredging more than 1,000 cubic yards and/or with the potential to impact eelgrass.								
DRG2016_1029	47 Linda Isle	February 22, 2016	March 2, 2016	September 15, 2016	October 4, 2016	October 4, 2016	October 7, 2016	CCC - Certified December 8, 2016 RWQCB - November 4, 2016 by default CORPS - January 5, 2017
DRG2016_1031	52 Linda Isle	February 22, 2016	March 2, 2016	September 15, 2016	October 4, 2016	October 4, 2016	October 7, 2016	CCC - Certified December 8, 2016 RWQCB - November 4, 2016 by default CORPS - January 13, 2017
DRG2016_1033	55 Linda Isle	February 22, 2016	March 2, 2016	September 15, 2016	October 4, 2016	October 4, 2016	October 7, 2016	CCC - Certified December 8, 2016 RWQCB - November 4, 2016 by default CORPS - January 13, 2017
DRG2016_1060	59 Linda Isle	February 22, 2016	March 28, 2016	September 15, 2016	October 4, 2016	October 4, 2016	October 7, 2016	CCC - Certified December 8, 2016 RWQCB - November 4, 2016 by default CORPS - January 13, 2017
DRG2016_1049	60 Linda Isle	February 22, 2016	March 14, 2016	September 15, 2016	October 4, 2016	October 4, 2016	NA	CCC - Certified December 8, 2016 RWQCB - November 4, 2016 by default CORPS - N/A
DRG2016_1037	69 Linda Isle	February 22, 2016	March 2, 2016	September 15, 2016	October 4, 2016	October 4, 2016	October 7, 2016	CCC - Certified December 8, 2016 RWQCB - November 4, 2016 by default CORPS - January 4, 2017
DRG2016_1062	72 Linda Isle	February 22, 2016	March 30, 2016	September 15, 2016	October 4, 2016	October 4, 2016	October 7, 2016	CCC - Certified December 8, 2016 RWQCB - November 4, 2016 by default CORPS - January 4, 2017
DRG2016_1061	75 Linda Isle	February 22, 2016	March 28, 2016	September 15, 2016	October 4, 2016	October 4, 2016	October 7, 2016	CCC - Certified December 8, 2016 RWQCB - November 4, 2016 by default CORPS - January 17, 2017
DRG2016_1038	76 Linda Isle	February 22, 2016	March 2, 2016	September 15, 2016	October 4, 2016	October 4, 2016	October 7, 2016	CCC - Certified December 8, 2016 RWQCB - November 4, 2016 by default CORPS - March 22, 2017

Project Number	Address	Date Pre-screening Request Filed to City	Date Pre-screening Report Returned to Applicant	Date Full Application Submitted to City	Date Application Sent to Coastal Commission	Date Application Sent to Water Board	Date Application Sent to Corps*	Agency Review Status
DRG2016_1040	83 Linda Isle	February 22, 2016	March 3, 2016	September 15, 2016	October 4, 2016	October 4, 2016	October 7, 2016	CCC - Certified December 8, 2016 RWQCB - November 4, 2016 by default CORPS - Pending
DRG2016_1041	85 Linda Isle	February 22, 2016	March 3, 2016	September 15, 2016	October 4, 2016	October 4, 2016	October 7, 2016	CCC - Certified December 8, 2016 RWQCB - November 4, 2016 by default CORPS - Pending
DRG2016_1043	89 Linda Isle	February 22, 2016	March 3, 2016	September 15, 2016	October 4, 2016	October 4, 2016	October 7, 2016	CCC - Certified December 8, 2016 RWQCB - November 4, 2016 by default CORPS - Pending
DRG2016_1044	94 Linda Isle	February 22, 2016	March 3, 2016	September 15, 2016	October 4, 2016	October 4, 2016	October 7, 2016	CCC - Certified December 8, 2016 RWQCB - November 4, 2016 by default CORPS - Certified December 21, 2016
DRG2016_1045	98 Linda Isle	February 22, 2016	March 3, 2016	September 15, 2016	October 4, 2016	October 4, 2016	October 7, 2016	CCC - Certified December 8, 2016 RWQCB - November 4, 2016 by default CORPS - Certified December 21, 2016
DRG2016_1046	99 Linda Isle	February 22, 2016	March 3, 2016	September 15, 2016	October 4, 2016	October 4, 2016	October 7, 2016	CCC - Certified December 8, 2016 RWQCB - November 4, 2016 by default CORPS - Certified December 21, 2016
DRG2016_1059	104 Linda Isle	February 22, 2016	March 23, 2016	September 15, 2016	October 4, 2016	October 4, 2016	October 7, 2016	CCC - Certified December 8, 2016 RWQCB - November 4, 2016 by default CORPS - January 4, 2017
DRG2016_1047	105 Linda Isle	February 22, 2016	March 3, 2016	September 15, 2016	October 4, 2016	October 4, 2016	October 7, 2016	CCC - Certified December 8, 2016 RWQCB - November 4, 2016 by default CORPS - January 4, 2017
Batch 6 Submittal to Agencies								
*Corps approval only required for projects dredging more than 1,000 cubic yards and/or with the potential to impact eelgrass.								
DRG2016_1021	1501-1509 East Bay Ave.	February 1, 2016	February 29, 2016	October 13, 2016	November 10, 2016	November 10, 2016	NA	CCC - Certified December 8, 2016 RWQCB - December 10, 2016 by default CORPS - N/A
DRG2016_1069	1805 and 1807 East Bay Ave.	June 26, 2016	July 6, 2016	November 8, 2016	November 10, 2016	November 10, 2016	NA	CCC - Certified December 8, 2016 RWQCB - December 10, 2016 by default CORPS - N/A