



- LEGEND**
- | | | | |
|--|------------------------------|--|-----------------------------------|
| | PHASE 1: 02/12/24 - 03/14/24 | | PHASE 10: 10/24/24 - 11/20/24 |
| | PHASE 2: 03/15/24 - 04/04/24 | | PHASE 11: 11/20/24 - 12/05/24 |
| | PHASE 3: 03/29/24 - 05/01/24 | | PHASE 12: 12/06/24 - 01/13/25 |
| | PHASE 4: 04/30/24 - 05/28/24 | | PHASE 13: 01/14/25 - 02/19/25 |
| | PHASE 5: 05/20/24 - 06/10/24 | | PHASE 14: 02/14/25 - 03/21/25 |
| | PHASE 6: 06/05/24 - 07/09/24 | | PHASE 15: 03/24/25 - 04/11/25 |
| | PHASE 7: 08/09/24 - 08/29/24 | | PHASE 16: 04/04/25 - 04/24/25 |
| | PHASE 8: 08/28/24 - 09/18/24 | | ASSESSMENT DISTRICT AREA BOUNDARY |
| | PHASE 9: 09/19/24 - 10/23/24 | | |



UNDERGROUND UTILITY ASSESSMENT DISTRICT
NO. 124 (CENTRAL BALBOA ISLAND - PHASE 1)

PHASING PLAN

CITY OF NEWPORT BEACH
PUBLIC WORKS DEPARTMENT

C-9451-1

04/08/24

**PHASING PLAN SUBJECT TO CHANGE