




LEGEND

- | | | | |
|--|------------------------------|--|-----------------------------------|
| | PHASE 1: 02/12/24 - 03/14/24 | | PHASE 10: 09/26/24 - 10/29/24 |
| | PHASE 2: 03/15/24 - 04/04/24 | | PHASE 11: 10/29/24 - 11/12/24 |
| | PHASE 3: 03/29/24 - 04/26/24 | | PHASE 12: 11/13/24 - 12/12/24 |
| | PHASE 4: 04/26/24 - 05/28/24 | | PHASE 13: 12/13/24 - 01/06/25 |
| | PHASE 5: 05/20/24 - 06/10/24 | | PHASE 14: 01/07/25 - 01/23/25 |
| | PHASE 6: 06/07/24 - 06/26/24 | | PHASE 15: 01/24/25 - 02/28/25 |
| | PHASE 7: 07/08/24 - 08/06/24 | | PHASE 16: 03/03/25 - 04/03/25 |
| | PHASE 8: 08/07/24 - 09/03/24 | | ASSESSMENT DISTRICT AREA BOUNDARY |
| | PHASE 9: 08/28/24 - 10/02/24 | | |

**PHASING PLAN SUBJECT TO CHANGE

UNDERGROUND UTILITY ASSESSMENT DISTRICT
NO. 124 (CENTRAL BALBOA ISLAND - PHASE 1)
PHASING PLAN

CITY OF NEWPORT BEACH
PUBLIC WORKS DEPARTMENT

C-9451-1

04/24/24