

Road will be done in thirds to reduce traffic impacts.

- MONDAY, 6/30
- TUESDAY, 7/1
- WEDNESDAY, 7/2
- THURSDAY, 7/3

**HARBOR VIEW, NEWPORT HILLS
& SEAWIND**

CITY OF NEWPORT BEACH
PUBLIC WORKS DEPARTMENT


SLURRY SEAL PROGRAM
FY 2024-25

Slurry Seal Schedule
Week of June 30 to July 4
No work on July 4

DATE	PROJECT NO.	SHEET
02/20/2025	25R04	2 OF 11
DRAWN	C-9717-1	R-7046-L
TDP		



MONDAY, 6/30
 TUESDAY, 7/1
 WEDNESDAY, 7/2
 THURSDAY, 7/3




SPYGLASS HILL

CITY OF NEWPORT BEACH
 PUBLIC WORKS DEPARTMENT


SLURRY SEAL PROGRAM
 FY 2024-25

Slurry Seal Schedule
 Week of June 30 to July 4
 No work on July 4

DATE	PROJECT NO.	SHEET
02/20/2025	25R04	3 OF 11
DRAWN	C-9717-1	R-7046-L
TDP		



Road will be done in thirds to reduce traffic impacts. Parking lanes will be closed on date of work with 1 lane of traffic flowing in each direction.

MONDAY, 6/30	
TUESDAY, 7/1	
WEDNESDAY, 7/2	
THURSDAY, 7/3	

CITY OF NEWPORT BEACH
PUBLIC WORKS DEPARTMENT

SLURRY SEAL PROGRAM
FY 2024-25

Slurry Seal Schedule
Week of June 30 to July 4
No work on July 4

DATE 02/20/2025	PROJECT NO. 25R04	SHEET 4 OF 11
DRAWN TDP	C-9717-1	R-7046-L