Date Application Sent
) Date Pre-screening Date Pre-screening .. il Date Application Sent
Project Date Full Application to
Request Report Returned to . i to
Number Submitted to City Coastal
Water Board

Commission

Date Application

Sent to Corps* Agency Review Status

Filed to City

Applicant

Batch 1 Submittal to Agencies
*Corps approval only required for projects dredging more than 1,000 cubic yards and/or with the potential to impact eelgrass.

Opal Avenue, South Bay Front,

CCC - Certified June 17, 2016

DRG 2016-1054 Balboa lsland March 16, 2016 March 17, 2016 April 12, 2016 May 2, 2016 May 2, 2016 NA RWQCB - June 2 by default
CORPS - NA
Park Avenue. East Bav Eront CCC - Certified June 17, 2016
DRG 2016-1024 Balboa IsIanc'i y ’ March 2, 2016 March 3, 2016 April 12, 2016 May 2, 2016 May 2, 2016 NA RWQCB - June 2 by default
CORPS - NA
Ruby to Coral Avenue, South Ba CCC - Certified June 17, 2016
DRG 2016-1025 Fror:/t Balboa Island ! y March 2, 2016 March 3, 2016 April 12, 2016 May 2, 2016 May 2, 2016 June 30, 2016 RWQCB - June 2 by default
’ CORPS - October 14, 2016
Turauoise Avenue. South Ba CCC - Certified June 17, 2016
DRG 2016-1026 9 ! y March 2, 2016 March 3, 2016 April 12, 2016 May 2, 2016 May 2, 2016 NA RWQCB - June 2 by default
Front, Balboa Island
CORPS - NA
Abalone Avenue. South Ba CCC - Certified June 17, 2016
DRG 2016-1016 ’ y February 25, 2016 February 26, 2016 April 12, 2016 May 2, 2016 May 2, 2016 NA RWQCB - June 2 by default
Front, Balboa Island
CORPS - NA
Grand Canal and South Ba CCC - Certified June 17, 2016
DRG 2016-1051 y March 15, 2016 March 15, 2016 April 12, 2016 May 2, 2016 May 2, 2016 June 30, 2016 RWQCB - June 2 by default
Front, Balboa Island
CORPS - October 14, 2016
Harbor Island Road, Harbor CCC - Certified June 17, 2016
DRG 2016-1066 island North ! April 20, 2016 April 20, 2016 April 12, 2016 May 2, 2016 May 2, 2016 June 30, 2016 RWQCB - June 2 by default
CORPS - October 14, 2016
Harbor Island Road, Harbor CCC - Certified June 17, 2016
DRG 2016-1065 sland South ! April 20, 2016 April 20, 2016 April 12, 2016 May 2, 2016 May 2, 2016 June 30, 2016 RWQCB - June 2 by default
CORPS - October 14, 2016
CCC - Certified June 17, 2016
708B B d di March 9, 2016 March 10, 2016 . ’
DRG 2016-1001 areaeacon ay and surrounding a(rrzvise " a;ievise " April 12, 2016 May 2, 2016 May 2, 2016 NA RWQCB - June 2 by default
CORPS - NA
Bay Island and Island Avenue CCC - Certified June 17, 2016
DRG 2016-1055 Balyboa Peninsula ’ March 15, 2016 March 16, 2016 April 12, 2016 May 2, 2016 May 2, 2016 June 30, 2016 RWQCB - June 2 by default
CORPS - October 14, 2016
CCC - Certified June 17, 2016
DRG 2016-1050 China Cove, Corona del Mar March 15, 2016 March 15, 2016 April 12, 2016 May 2, 2016 May 2, 2016 June 30, 2016 RWQCB - June 2 by default

CORPS - October 14, 2016

Updated October 18, 2016




Project
Number

DRG 2016-1017

Balboa Avenue, East Bay Front,
Balboa Island

Date Pre-screening
Request
Filed to City

February 25, 2016

Date Pre-screening
Report Returned to
Applicant

February 26, 2016

Date Application Sent

Date Application Sent

DRG 2016-1018

Crystal Avenue, South Bay Front,
Balboa Island

February 25, 2016

February 26, 2016

DRG 2016-1019

Jade Avenue, South Bay Front,
Balboa Island

February 25, 2016

February 26, 2016

DRG 2016-1053

Onyx Avenue, North Bay Front,
Balboa Island

March 15, 2016

March 15, 2016

DRG 2016-1021

Onyx Avenue, South Bay Front,
Balboa Island

February 25, 2016

March 16, 2016

Date Full Application to Date Application )
. i to Agency Review Status
Submitted to City Coastal Sent to Corps*
I Water Board
Commission
CCC - Certified June 17, 2016
April 12, 2016 May 2, 2016 May 2, 2016 NA RWQCB - June 2 by default
CORPS - NA
CCC - Certified June 17, 2016
April 12, 2016 May 2, 2016 May 2, 2016 NA RWQCB - June 2 by default
CORPS - NA
CCC - Certified June 17, 2016
April 12, 2016 May 2, 2016 May 2, 2016 NA RWQCB - June 2 by default
CORPS - NA
CCC - Certified June 17, 2016
April 12, 2016 May 2, 2016 May 2, 2016 NA RWQCB - June 2 by default
CORPS - NA
CCC - Certified June 17, 2016
April 12, 2016 May 2, 2016 May 2, 2016 NA RWQCB - June 2 by default
CORPS - NA

Batch 2 Submittal to Agencies
*Corps approval only required for projects dredging more than 1,000 cubic yards and/or with the potential to impact eelgrass.

DRG2016_1063

3 Harbor Island

April 6, 2016

April 6, 2016

May 27, 2016

May 31, 2016

May 31, 2016

July 12, 2016

CCC - Certified August 10, 2016
RWQCB - June 31, 2016 by default
CORPS - October 6, 2016

DRG2016_1002

15 Harbor Island

January 28, 2016

February 8, 2016

April 27, 2016

May 31, 2016

May 31, 2016

July 12, 2016

CCC - Certified August 10, 2016
RWQCB - June 31, 2016 by default
CORPS - August 22, 2016

DRG2016_1003

86 Linda Isle

February 25, 2016

February 25, 2016

April 22,2016

May 31, 2016

May 31, 2016

July 12, 2016

CCC - Certified August 10, 2016
RWQCB - June 31, 2016 by default
CORPS - October 7, 2016

DRG2016_1022

2888 Bayshore Drive

February 29, 2016

February 29, 2016

April 22,2016

May 31, 2016

May 31, 2016

July 12, 2016

CCC - Certified August 10, 2016
RWQCB - June 31, 2016 by default
CORPS - August 26, 2016

Updated October 18, 2016




Date Application Sent

Date Pre-screening

Date Pre-screening .. Date Application Sent
Date Full Application to
Request

Date Application
Report Returned to to

Project )
Agency Review Status

Number

Filed to City

Applicant

Submitted to City

Coastal
Commission

Batch 3 Submittal to Agencies
*Corps approval only required for projects dredging more than 1,000 cubic yards and/or with the potential to impact eelgrass.

Water Board

Sent to Corps*

DRG 2016_1058

24 Harbor Island

March 15, 2016

March 16, 2016

July 20, 2016

July 22, 2016

July 22, 2016

July 22, 2016

CCC - Pending
RWQCB - August 22, 2016 by default
CORPS - Pending

DRG 2016_1005

319 E. Bay Front

July 14, 2016 (revised)

July 14, 2016 (revised)

July 14, 2016 (revised)

July 22, 2016

July 22, 2016

July 22, 2016

CCC - Certified September 23, 2016
RWQCB - August 22, 2016 by default
CORPS - Pending

DRG 2016_1006

339 E. Bay Front

February 5, 2016

February 8, 2016

June 27, 2016

July 22, 2016

July 22, 2016

July 22, 2016

CCC - Certified September 23, 2016
RWQCB - August 22, 2016 by default
CORPS - October 25, 2016

DRG 2016_1007

419 Edgewater Place

June 8, 2016

June 15, 2016

June 15, 2016

July 22, 2016

July 22, 2016

July 22, 2016

CCC - Pending
RWQCB - August 22, 2016 by default
CORPS - Pending

DRG 2016_1015

Balboa Bay Club

June 27, 2016

June 30, 2016

July 11, 2016

July 22, 2016

July 22, 2016

July 22, 2016

CCC - Pending
RWQCB - August 22, 2016 by default
CORPS - Pending

DRG 2016_1014

Channel Reef

March 3, 2016

March 3, 2016

July 14, 2016

July 22, 2016

July 22, 2016

July 22, 2016

CCC - Certified September 30, 2016
RWQCB - August 22, 2016 by default
CORPS - Pending

Batch 4 Submittal to Agencies
*Corps approval only required for projects dredging more than 1,000 cubic yards and/or with the potential to impact eelgrass.

DRG 2016_1064

107 and 115 Harbor Island Road

April 19, 2016

April 19, 2016

July 27, 2016

August 25, 2016

August 25, 2016

NA

CCC - Certified September 30, 2016
RWQCB - September 25, 2016 by default
CORPS - NA

DRG 2016_1012

1318-1324 E. Balboa Boulevard

February 5, 2016

February 8, 2016

July 27, 2016

August 25, 2016

August 25, 2016

August 25, 2016

CCC - Certified September 30, 2016
RWQCB - September 25, 2016 by default
CORPS - Pending

Batch 5 Submittal to Agencies
*Corps approval only required for projects dredging more than 1,000 cubic yards and/or with the potential to impact eelgrass.

DRG2016_1029

47 Linda Isle

February 22, 2016

March 2, 2016

September 15, 2016

October 4, 2016

October 4, 2016

October 7, 2016

CCC - Pending
RWQCB - Pending
CORPS - Pending

Updated October 18, 2016



Project
Number

DRG2016_1031

52 Linda Isle

Date Pre-screening
Request
Filed to City

February 22, 2016

Date Pre-screening

Report Returned to

Applicant

March 2, 2016

Date Full Application
Submitted to City

September 15, 2016

Date Application Sent

to
Coastal
Commission

October 4, 2016

Date Application Sent

to
Water Board

October 4, 2016

Date Application
Sent to Corps*

October 7, 2016

Agency Review Status

CCC - Pending
RWQCB - Pending
CORPS - Pending

DRG2016_1033

55 Linda Isle

February 22, 2016

March 2, 2016

September 15, 2016

October 4, 2016

October 4, 2016

October 7, 2016

CCC - Pending
RWQCB - Pending
CORPS - Pending

DRG2016_1060

59 Linda Isle

February 22, 2016

March 28, 2016

September 15, 2016

October 4, 2016

October 4, 2016

October 7, 2016

CCC - Pending
RWQCB - Pending
CORPS - Pending

DRG2016_1049

60 Linda Isle

February 22, 2016

March 14, 2016

September 15, 2016

October 4, 2016

October 4, 2016

October 7, 2016

CCC - Pending
RWQCB - Pending
CORPS - Pending

DRG2016_1037

69 Linda Isle

February 22, 2016

March 2, 2016

September 15, 2016

October 4, 2016

October 4, 2016

October 7, 2016

CCC - Pending
RWQCB - Pending
CORPS - Pending

DRG2016_1062

72 Linda Isle

February 22, 2016

March 30, 2016

September 15, 2016

October 4, 2016

October 4, 2016

October 7, 2016

CCC - Pending
RWQCB - Pending
CORPS - Pending

DRG2016_1061

75 Linda Isle

February 22, 2016

March 28, 2016

September 15, 2016

October 4, 2016

October 4, 2016

October 7, 2016

CCC - Pending
RWQCB - Pending
CORPS - Pending

DRG2016_1038

76 Linda Isle

February 22, 2016

March 2, 2016

September 15, 2016

October 4, 2016

October 4, 2016

October 7, 2016

CCC - Pending
RWQCB - Pending
CORPS - Pending

DRG2016_1040

83 Linda Isle

February 22, 2016

March 3, 2016

September 15, 2016

October 4, 2016

October 4, 2016

October 7, 2016

CCC - Pending
RWQCB - Pending
CORPS - Pending

DRG2016_1041

85 Linda Isle

February 22, 2016

March 3, 2016

September 15, 2016

October 4, 2016

October 4, 2016

October 7, 2016

CCC - Pending
RWQCB - Pending
CORPS - Pending

DRG2016_1043

89 Linda Isle

February 22, 2016

March 3, 2016

September 15, 2016

October 4, 2016

October 4, 2016

October 7, 2016

CCC - Pending
RWQCB - Pending
CORPS - Pending

DRG2016_1044

94 Linda Isle

February 22, 2016

March 3, 2016

September 15, 2016

October 4, 2016

October 4, 2016

October 7, 2016

CCC - Pending
RWQCB - Pending
CORPS - Pending

DRG2016_1045

98 Linda Isle

February 22, 2016

March 3, 2016

September 15, 2016

October 4, 2016

October 4, 2016

October 7, 2016

CCC - Pending
RWQCB - Pending
CORPS - Pending

Updated October 18, 2016



Project
Number

DRG2016_1046

Date Pre-screening

Date Pre-screening
Report Returned to
Applicant

March 3, 2016

Date Full Application
Submitted to City

September 15, 2016

Date Application Sent
to
Coastal
Commission

October 4, 2016

Date Application Sent
to
Water Board

October 4, 2016

Date Application
Sent to Corps*

October 7, 2016

Agency Review Status

CCC - Pending
RWQCB - Pending
CORPS - Pending

DRG2016_1059

March 23, 2016

September 15, 2016

October 4, 2016

October 4, 2016

October 7, 2016

CCC - Pending
RWQCB - Pending
CORPS - Pending

DRG2016_1047

Request
Filed to City
99 Linda Isle February 22, 2016
104 Linda Isle February 22, 2016
105 Linda Isle February 22, 2016

March 3, 2016

September 15, 2016

October 4, 2016

October 4, 2016

October 7, 2016

CCC - Pending
RWQCB - Pending
CORPS - Pending

Updated October 18, 2016
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