
Project 

Number
Address

Date Pre-screening 

Request

Filed to City

Date Pre-screening 

Report Returned to 

Applicant

Date Full 

Application 

Submitted to City

Date Application 

Sent to 

Coastal 

Commission

Date Application 

Sent to 

Water Board

Date Application 

Sent to Corps*
Agency Review Status

- - - -

DRG 

2017_1077
7 Harbor Island January 23, 2017 January 24, 2017 March 13, 2017

CCC - April 19, 2017

RWQCB - April 30, 2017 

CORPS - May 4, 2017

DRG 

2017_1097
123 Bayfront East January 23, 2017 January 26, 2017 March 16, 2017

CCC - April 19, 2017

RWQCB - April 30, 2017 

CORPS - May 3, 2017

DRG 

2017_1086
1401-1417 E Bay Ave March 2, 2017 March 3, 2017 March 28, 2017

CCC - April 19, 2017

RWQCB - April 30, 2017 

CORPS - May 3, 2017

DRG 

2017_1085
1903-1905 E Bay Ave

March 7, 2017

(revised)
March 8, 2017 March 28, 2017

CCC - April 19, 2017

RWQCB - April 30, 2017 

CORPS - May 3, 2017

DRG 

2017_1082
1907 E. Bay Ave

March 14, 2017

(revised)
March 15, 2017 March 22, 2017

CCC - April 19, 2017

RWQCB - April 30, 2017 

CORPS - May 4, 2017

DRG 

2017_1083
2116-2130 E Balboa Blvd February 13, 2017 February 23, 2017 March 28, 2017

CCC - April 19, 2017

RWQCB - April 30, 2017 

CORPS - May 4, 2017

DRG 

2017_1081
2888 Bayshore Drive April 26, 2017 May 1, 2017 June 6, 2017

CCC - pending

RWQCB - July 6, 2017

CORPS - pending

DRG 

2017_1087
LIHOA Club House March 10, 2017 March 22, 2017 June 3, 2017

CCC - pending

RWQCB - July 6, 2017

CORPS - pending

June 6, 2017

March 30, 2017

March 30, 2017

March 30, 2017

Batch 2 Submittal to Agencies

*Corps approval only required for projects dredging more than 1,000 cubic yards and/or with the potential to impact eelgrass.

June 6, 2017

Current Year 2017 Pre Sreening Requests

*Note that once the applicant submits the full application the project will be removed from the pre-screening list and added to the upcoming batch for agency submittal.

-

March 30, 2017

March 30, 2017

March 30, 2017

Year 2017

Batch 1 Submittal to Agencies

*Corps approval only required for projects dredging more than 1,000 cubic yards and/or with the potential to impact eelgrass.

Updated August 25 2017



Project 

Number
Address

Date Pre-screening 

Request

Filed to City

Date Pre-screening 

Report Returned to 

Applicant

Date Full 

Application 

Submitted to City

Date Application 

Sent to 

Coastal 

Commission

Date Application 

Sent to 

Water Board

Date Application 

Sent to Corps*
Agency Review Status

DRG 

2017_1089
41 Linda Isle March 10, 2017 March 22, 2017 June 3, 2017

CCC - pending

RWQCB - July 6, 2017

CORPS - pending

DRG 

2017_1090
48 Linda Isle March 10, 2017 March 22, 2017 June 3, 2017

CCC - pending

RWQCB - July 6, 2017

CORPS - pending

DRG 

2017_1099
53 Linda Isle March 10, 2017 March 22, 2017 June 3, 2017

CCC - pending

RWQCB - July 6, 2017

CORPS - pending

DRG 

2017_1099
56 Linda Isle March 10, 2017 March 22, 2017 June 3, 2017

CCC - pending

RWQCB - July 6, 2017

CORPS - pending

DRG 

2017_1092
65 Linda Isle March 10, 2017 March 22, 2017 June 3, 2017

CCC - pending

RWQCB - July 6, 2017

CORPS - pending

DRG 

2017_1093
66 Linda Isle March 10, 2017 March 22, 2017 June 3, 2017

CCC - pending

RWQCB - July 6, 2017

CORPS - pending

DRG 

2017_1095
82 Linda Isle March 10, 2017 March 22, 2017 June 3, 2017

CCC - pending

RWQCB - July 6, 2017

CORPS - pending

DRG 

2017_1096
84 Linda Isle March 10, 2017 March 22, 2017 June 3, 2017

CCC - pending

RWQCB - July 6, 2017

CORPS - pending

DRG 

2017_1097
88 Linda Isle March 10, 2017 March 22, 2017 June 3, 2017

CCC - pending

RWQCB - July 6, 2017

CORPS - pending

DRG 

2017_1100
2772 Bayshore Drive April 26, 2017 May 1, 2017 July 6, 2017

CCC - August 4, 2017

RWQCB - August 14, 2017

CORPS - August 23, 2017

DRG 

2017_1103
1221 Coast Hwy W June 8, 2017 June 9, 2017 July 6, 2017

CCC - August 4, 2017

RWQCB - August 14, 2017

CORPS - pending

June 6, 2017

June 6, 2017

June 6, 2017

June 6, 2017

June 6, 2017

June 6, 2017

June 6, 2017

July 14, 2017

July 14, 2017

Batch 3 Submittal to Agencies

*Corps approval only required for projects dredging more than 1,000 cubic yards and/or with the potential to impact eelgrass.

June 6, 2017

June 6, 2017

Updated August 25 2017



Project 

Number
Address

Date Pre-screening 

Request

Filed to City

Date Pre-screening 

Report Returned to 

Applicant

Date Full 

Application 

Submitted to City

Date Application 

Sent to 

Coastal 

Commission

Date Application 

Sent to 

Water Board

Date Application 

Sent to Corps*
Agency Review Status

DRG 

2017_1105
81 Linda Isle July 7, 2017 July 13, 2017

August 25, 2017 

(revised)

CCC - pending

RWQCB - pending

CORPS - pending

DRG 

2017_1106
433 Harbor Island Drive July 10, 2017 July 13, 2017 July 23, 2017

CCC - pending

RWQCB - pending

CORPS - pending

DRG 

2017_1107
819 & 823 Via Lido Soud July 10, 2017 July 13, 2017 July 23, 2017

CCC - pending

RWQCB - pending

CORPS - pending

DRG 

2017_1084

1002-1004 South Bay 

Front
February 20, 2017 February 21, 2017 July 23, 2017

CCC - pending

RWQCB - pending

CORPS - pending

DRG 

2017_1108
1124-1200 W. Bay Ave. July 10, 2017 July 13, 2017 July 23, 2017 August 25, 2017 August 25, 2017 NA

CCC - pending

RWQCB - pending

CORPS - NA

DRG2016_105

4

Opal Avenue, South Bay 

Front, Balboa Island
March 16, 2016 March 17, 2016 April 12, 2016 May 2, 2016 May 2, 2016 NA

CCC - June 17, 2016

RWQCB - June 2 

CORPS - NA

DRG2016_102

4

Park Avenue, East Bay 

Front, Balboa Island
March 2, 2016 March 3, 2016 April 12, 2016 May 2, 2016 May 2, 2016 NA

CCC - June 17, 2016

RWQCB - June 2, 2016

CORPS - NA

DRG2016_102

5

Ruby to Coral Avenue, 

South Bay Front, Balboa 

Island

March 2, 2016 March 3, 2016 April 12, 2016 May 2, 2016 May 2, 2016 June 30, 2016

CCC -  June 17, 2016

RWQCB - June 2, 2016

CORPS - October 14, 2016

DRG2016_102

6

Turquoise Avenue, South 

Bay Front, Balboa Island
March 2, 2016 March 3, 2016 April 12, 2016 May 2, 2016 May 2, 2016 NA

CCC -  June 17, 2016

RWQCB - June 2, 2016

CORPS - NA

DRG2016_101

6

Abalone Avenue, South 

Bay Front, Balboa Island
February 25, 2016 February 26, 2016 April 12, 2016 May 2, 2016 May 2, 2016 NA

CCC - June 17, 2016

RWQCB - June 2. 2016

CORPS - NA

Batch 1 Submittal to Agencies

*Corps approval only required for projects dredging more than 1,000 cubic yards and/or with the potential to impact eelgrass.

Batch 4 Submittal to Agencies

*Corps approval only required for projects dredging more than 1,000 cubic yards and/or with the potential to impact eelgrass.

Year 2016

August 25, 2017

August 25, 2017

August 25, 2017

August 25, 2017

Updated August 25 2017



Project 

Number
Address

Date Pre-screening 

Request

Filed to City

Date Pre-screening 

Report Returned to 

Applicant

Date Full 

Application 

Submitted to City

Date Application 

Sent to 

Coastal 

Commission

Date Application 

Sent to 

Water Board

Date Application 

Sent to Corps*
Agency Review Status

DRG2016_105

1

Grand Canal and South 

Bay Front, Balboa Island
March 15, 2016 March 15, 2016 April 12, 2016 May 2, 2016 May 2, 2016 June 30, 2016

CCC - June 17, 2016

RWQCB - June 2, 2016

CORPS - October 14, 2016

DRG2016_106

6

Harbor Island Road, 

Harbor Island North
April 20, 2016 April 20, 2016 April 12, 2016 May 2, 2016 May 2, 2016 June 30, 2016

CCC - June 17, 2016

RWQCB - June 2, 2016

CORPS - October 14, 2016

DRG2016_106

5

Harbor Island Road, 

Harbor Island South
April 20, 2016 April 20, 2016 April 12, 2016 May 2, 2016 May 2, 2016 June 30, 2016

CCC - June 17, 2016

RWQCB - June 2, 2016

CORPS - October 14, 2016

DRG2016_100

1

70 Beacon Bay and 

surrounding area
March 9, 2016 (revised)

March 10, 2016 

(revised)
April 12, 2016 May 2, 2016 May 2, 2016 NA

CCC - June 17, 2016

RWQCB - June 2, 2016

CORPS - NA

DRG2016_105

5

Bay Island and Island 

Avenue, Balboa Peninsula
March 15, 2016 March 16, 2016 April 12, 2016 May 2, 2016 May 2, 2016 June 30, 2016

CCC - June 17, 2016

RWQCB - June 2, 2016

CORPS - October 14, 2016

DRG2016_105

0

China Cove, Corona del 

Mar
March 15, 2016 March 15, 2016 April 12, 2016 May 2, 2016 May 2, 2016 June 30, 2016

CCC - June 17, 2016

RWQCB - June 2, 2016

CORPS - October 14, 2016

DRG2016_101

7

Balboa Avenue, East Bay 

Front, Balboa Island
February 25, 2016 February 26, 2016 April 12, 2016 May 2, 2016 May 2, 2016 NA

CCC - June 17, 2016

RWQCB - June 2, 2016

CORPS - NA

DRG2016_101

8

Crystal Avenue, South Bay 

Front, Balboa Island
February 25, 2016 February 26, 2016 April 12, 2016 May 2, 2016 May 2, 2016 NA

CCC - June 17, 2016

RWQCB - June 2, 2016

CORPS - NA

DRG2016_101

9

Jade Avenue, South Bay 

Front, Balboa Island
February 25, 2016 February 26, 2016 April 12, 2016 May 2, 2016 May 2, 2016 NA

CCC - June 17, 2016

RWQCB - June 2, 2016

CORPS - NA

DRG2016_105

3

Onyx Avenue, North Bay 

Front, Balboa Island
March 15, 2016 March 15, 2016 April 12, 2016 May 2, 2016 May 2, 2016 NA

CCC - June 17, 2016

RWQCB - June 2, 2016

CORPS - NA

DRG2016_102

1

Onyx Avenue, South Bay 

Front, Balboa Island
February 25, 2016 March 16, 2016 April 12, 2016 May 2, 2016 May 2, 2016 NA

CCC - June 17, 2016

RWQCB - June 2, 2016

CORPS - NA

Batch 2 Submittal to Agencies

*Corps approval only required for projects dredging more than 1,000 cubic yards and/or with the potential to impact eelgrass.

Updated August 25 2017



Project 

Number
Address

Date Pre-screening 

Request

Filed to City

Date Pre-screening 

Report Returned to 

Applicant

Date Full 

Application 

Submitted to City

Date Application 

Sent to 

Coastal 

Commission

Date Application 

Sent to 

Water Board

Date Application 

Sent to Corps*
Agency Review Status

DRG2016_106

3
3 Harbor Island April 6, 2016 April 6, 2016 May 27, 2016 May 31, 2016 May 31, 2016 July 12, 2016

CCC - August 10, 2016

RWQCB - June 31, 2016 

CORPS - October 6, 2016

DRG2016_100

2
15 Harbor Island January 28, 2016 February 8, 2016 April 27, 2016 May 31, 2016 May 31, 2016 July 12, 2016

CCC - August 10, 2016

RWQCB - June 31, 2016 

CORPS - August 22, 2016

DRG2016_100

3
86 Linda Isle February 25, 2016 February 25, 2016 April 22, 2016 May 31, 2016 May 31, 2016 July 12, 2016

CCC - August 10, 2016

RWQCB - June 31, 2016 

CORPS - October 7, 2016

DRG2016_102

2
2888 Bayshore Drive February 29, 2016 February 29, 2016 April 22, 2016 May 31, 2016 May 31, 2016 July 12, 2016

CCC - August 10, 2016

RWQCB - June 31, 2016

CORPS - August 26, 2016

DRG 

2016_1058
24 Harbor Island March 15, 2016 March 16, 2016 July 20, 2016

CCC - pending

RWQCB - February 13, 2017

CORPS - March 2, 2017

DRG 

2016_1005
319 E. Bay Front July 14, 2016 (revised) July 14, 2016 (revised) July 14, 2016 (revised)

CCC - February 2, 2017

RWQCB - February 13, 2017

CORPS - March 2, 2017

DRG 

2016_1006
339 E. Bay Front February 5, 2016 February 8, 2016 June 27, 2016

CCC - September 23, 2016

RWQCB - August 22, 2016 

CORPS - October 25, 2016

DRG2016_106

8
419 Edgewater Place June 8, 2016 June 15, 2016 June 15, 2016

CCC - February 2, 2017

RWQCB - February 13, 2017 

CORPS - March 6, 2017

DRG2016_101

5
Balboa Bay Club June 27, 2016 June 30, 2016 July 11, 2016

CCC - March 15, 2017

RWQCB - February 13, 2017 

CORPS - March 27, 2017

DRG2016_101

4
Channel Reef March 3, 2016 March 3, 2016 July 14, 2016

CCC - September 30, 2016

RWQCB - August 22, 2016 

CORPS - October 31, 2016

Batch 3 Submittal to Agencies

*Corps approval only required for projects dredging more than 1,000 cubic yards and/or with the potential to impact eelgrass.

Batch 4 Submittal to Agencies

*Corps approval only required for projects dredging more than 1,000 cubic yards and/or with the potential to impact eelgrass.

July 22, 2016

June 15, 2017 (revised)

July 22, 2016

January 13, 2017 (revised)

July 22, 2016

July 22, 2016

January 13, 2017 (revised)

July 22, 2016

January 13, 2017 (revised)

July 22, 2016

Updated August 25 2017



Project 

Number
Address

Date Pre-screening 

Request

Filed to City

Date Pre-screening 

Report Returned to 

Applicant

Date Full 

Application 

Submitted to City

Date Application 

Sent to 

Coastal 

Commission

Date Application 

Sent to 

Water Board

Date Application 

Sent to Corps*
Agency Review Status

DRG 

2016_1064

107 and 115 Harbor Island 

Road
April 19, 2016 April 19, 2016 July 27, 2016 August 25, 2016 August 25, 2016 NA

CCC - September 30, 2016

RWQCB - September 25, 2016

CORPS - NA

DRG 

2016_1012

1318-1324 E. Balboa 

Boulevard
February 5, 2016 February 8, 2016 July 27, 2016

CCC - September 30, 2016

RWQCB - September 25, 2016

CORPS - November 1, 2016

DRG2016_102

9
47 Linda Isle February 22, 2016 March 2, 2016 September 15, 2016 October 4, 2016 October 4, 2016 October 7, 2016

CCC - December 8, 2016

RWQCB - November 4, 2016

CORPS - January 5, 2017

DRG2016_103

1
52 Linda Isle February 22, 2016 March 2, 2016 September 15, 2016 October 4, 2016 October 4, 2016 October 7, 2016

CCC - December 8, 2016

RWQCB - November 4, 2016

CORPS - January 13, 2017

DRG2016_103

3
55 Linda Isle February 22, 2016 March 2, 2016 September 15, 2016 October 4, 2016 October 4, 2016 October 7, 2016

CCC - December 8, 2016

RWQCB - November 4, 2016 

CORPS - January 13, 2017

DRG2016_106

0
59 Linda Isle February 22, 2016 March 28, 2016 September 15, 2016 October 4, 2016 October 4, 2016 October 7, 2016

CCC - December 8, 2016

RWQCB - November 4, 2016 

CORPS - January 13, 2017

DRG2016_104

9
60 Linda Isle February 22, 2016 March 14, 2016 September 15, 2016 October 4, 2016 October 4, 2016 NA

CCC - December 8, 2016

RWQCB - November 4, 2016 

CORPS - N/A

DRG2016_103

7
69 Linda Isle February 22, 2016 March 2, 2016 September 15, 2016 October 4, 2016 October 4, 2016 October 7, 2016

CCC - December 8, 2016

RWQCB - November 4, 2016

CORPS - January 4, 2017

DRG2016_106

2
72 Linda Isle February 22, 2016 March 30, 2016 September 15, 2016 October 4, 2016 October 4, 2016 October 7, 2016

CCC - December 8, 2016

RWQCB - November 4, 2016 

CORPS - January 4, 2017

DRG2016_106

1
75 Linda Isle February 22, 2016 March 28, 2016 September 15, 2016 October 4, 2016 October 4, 2016 October 7, 2016

CCC - December 8, 2016

RWQCB - November 4, 2016 

CORPS - January 17, 2017

DRG2016_103

8
76 Linda Isle February 22, 2016 March 2, 2016 September 15, 2016 October 4, 2016 October 4, 2016 October 7, 2016

CCC - December 8, 2016

RWQCB - November 4, 2016 

CORPS - March 22, 2017

Batch 5 Submittal to Agencies

*Corps approval only required for projects dredging more than 1,000 cubic yards and/or with the potential to impact eelgrass.

August 25, 2016

Updated August 25 2017



Project 

Number
Address

Date Pre-screening 

Request

Filed to City

Date Pre-screening 

Report Returned to 

Applicant

Date Full 

Application 

Submitted to City

Date Application 

Sent to 

Coastal 

Commission

Date Application 

Sent to 

Water Board

Date Application 

Sent to Corps*
Agency Review Status

DRG2016_104

0
83 Linda Isle February 22, 2016 March 3, 2016 September 15, 2016 October 4, 2016 October 4, 2016 October 7, 2016

CCC - December 8, 2016

RWQCB - November 4, 2016 

CORPS - April 17, 2017

DRG2016_104

1
85 Linda Isle February 22, 2016 March 3, 2016 September 15, 2016 October 4, 2016 October 4, 2016 October 7, 2016

CCC - December 8, 2016

RWQCB - November 4, 2016

CORPS - April 17, 2017

DRG2016_104

3
89 Linda Isle February 22, 2016 March 3, 2016 September 15, 2016 October 4, 2016 October 4, 2016 October 7, 2016

CCC - December 8, 2016

RWQCB - November 4, 2016 

CORPS - April 17, 2017

DRG2016_104

4
94 Linda Isle February 22, 2016 March 3, 2016 September 15, 2016 October 4, 2016 October 4, 2016 October 7, 2016

CCC - December 8, 2016

RWQCB - November 4, 2016

CORPS - December 21, 2016

DRG2016_104

5
98 Linda Isle February 22, 2016 March 3, 2016 September 15, 2016 October 4, 2016 October 4, 2016 October 7, 2016

CCC - December 8, 2016

RWQCB - November 4, 2016 

CORPS - December 21, 2016

DRG2016_104

6
99 Linda Isle February 22, 2016 March 3, 2016 September 15, 2016 October 4, 2016 October 4, 2016 October 7, 2016

CCC - December 8, 2016

RWQCB - November 4, 2016 

CORPS - December 21, 2016

DRG2016_105

9
104 Linda Isle February 22, 2016 March 23, 2016 September 15, 2016 October 4, 2016 October 4, 2016 October 7, 2016

CCC - December 8, 2016

RWQCB - November 4, 2016 

CORPS - January 4, 2017

DRG2016_104

7
105 Linda Isle February 22, 2016 March 3, 2016 September 15, 2016 October 4, 2016 October 4, 2016 October 7, 2016

CCC - December 8, 2016

RWQCB - November 4, 2016 

CORPS - January 4, 2017

DRG2016_102

1
1501-1509 East Bay Ave. February 1, 2016 February 29, 2016 October 13, 2016 November 10, 2016 November 10, 2016 NA

CCC - December 8, 2016

RWQCB - December 10, 2016 

CORPS - N/A

DRG2016_106

9

1805 and 1807 East Bay 

Ave.
June 26, 2016 July 6, 2016 November 8, 2016 November 10, 2016 November 10, 2016 NA

CCC - December 8, 2016

RWQCB - December 10, 2016 

CORPS - N/A

Batch 6 Submittal to Agencies

*Corps approval only required for projects dredging more than 1,000 cubic yards and/or with the potential to impact eelgrass.

Updated August 25 2017


